

SCHEDULE PELAKSANAAN GRAND

Start: Tue 9/1/15 ID: 1

Finish: Thu 6/30/16 Dur: 304 days

Comp: 0%

PRELIMINARIES

Start: Tue 9/1/15 ID: 2

Finish: Fri 5/20/16 Dur: 263 days

Res: ac[1], backhoe[1], bata ringan[1], k

PEKERJAAN STRUKTUR

Start: Tue 9/1/15 ID: 3

Finish: Mon 12/7/1 Dur: 98 days

Comp: 0%

ARSITEKTUR

Start: Tue 11/3/15 ID: 19

Finish: Mon 2/22/1 Dur: 112 days

Comp: 0%

Sanitary

Start: Sat 12/5/15 ID: 95

Finish: Mon 3/14/1 Dur: 101 days

Comp: 0%

SARANA LUAR

Start: Tue 11/24/1 ID: 109

Finish: Fri 2/5/16 Dur: 74 days

Comp: 0%

MEKANIKAL ELEKTRIKAL DAN PLUM

Start: Tue 9/15/15 ID: 123

Finish: Thu 6/30/16 Dur: 290 days

Comp: 0%

STRUKTUR BAWAH

Start: Tue 9/1/15 ID: 4

Finish: Wed 10/14/Dur: 44 days

Comp: 0%

galian

Start: Tue 9/1/15 ID: 5

Finish: Mon 9/21/15 Dur: 21 days

Res: backhoe[1], batu[1], batu bata[1],

STRUKTUR ATAS

Start: Tue 9/29/15 ID: 8

Finish: Mon 12/7/1 Dur: 70 days

Comp: 0%

Dinding dan Partisi

Start: Tue 11/3/15 ID: 20

Finish: Mon 2/22/1 Dur: 112 days

Comp: 0%

Pintu, Jendela dan Kunci

Start: Fri 11/13/15 ID: 31

Finish: Wed 2/10/1 Dur: 90 days

Comp: 0%

Finishing

Start: Tue 11/3/15 ID: 42

Finish: Mon 2/22/1 Dur: 112 days

Comp: 0%

Jalan & Parkiran

Start: Thu 1/21/16 ID: 110

Finish: Sat 1/23/16 Dur: 3 days

Comp: 0%

Power House (Termasuk struktur)

Start: Tue 11/24/1 ID: 115

Finish: Wed 1/13/1 Dur: 51 days

Comp: 0%

Pos Jaga & Tiang Bendera

Start: Sat 1/23/16 ID: 119

Finish: Fri 1/29/16 Dur: 7 days

Comp: 0%

AIR CONDITIONING DAN VENTILAS

Start: Thu 11/26/1 ID: 124

Finish: Sat 3/5/16 Dur: 101 days

Comp: 0%

PLUMBING

Start: Tue 9/15/15 ID: 135

Finish: Sun 2/21/16 Dur: 160 days

Comp: 0%

FIRE HOSE REEL, HYDRANT &

Start: Mon 11/23/1D: 146

Finish: Sun 5/1/16 Dur: 161 days

Comp: 0%

EXTINGUSER

Start: Sat 12/5/15 ID: 157

Finish: Thu 2/25/16Dur: 83 days

Comp: 0%

FIRE SPRINKLER

Start: Mon 11/23/1D: 168

Finish: Sun 5/1/16 Dur: 161 days

Comp: 0%

ELEKTRIKAL

Start: Mon 11/23/1D: 178

Finish: Thu 6/30/16Dur: 221 days


Comp: 0%

ELEKTRONIK

Start: Mon 11/23/16 ID: 188

Finish: Thu 6/30/16 Dur: 221 days

Comp: 0%



Finishing Dinding

Start: Fri 11/13/15 ID: 43

Finish: Mon 2/1/16 Dur: 81 days

Comp: 0%

Finishing Lantai

Start: Fri 11/27/15 ID: 54

Finish: Mon 2/22/16 Dur: 88 days

Comp: 0%

Finishing Langit - Langit

Start: Mon 11/23/1D: 65

Finish: Mon 2/15/1Dur: 85 days

Comp: 0%

Finishing Tangga

Start: Tue 11/3/15 ID: 76

Finish: Mon 12/28/Dur: 56 days

Comp: 0%

Finishing Kolam Renang

Start: Tue 11/10/11 ID: 87

Finish: Mon 12/7/11 Dur: 28 days


Comp: 0%


Finishing dinding Luar

Start: Tue 12/8/15 ID: 90


Finish: Wed 1/6/16 Dur: 30 days


Comp: 0%






SEWAGE TREATMENT PLANT (STP)
Start: Thu 10/29/15 ID: 200
Finish: Sat 3/26/16 Dur: 150 days
Res: pekerja, pengawas lapangan








basement
Start: Fri 11/13/15 ID: 32
Finish: Thu 11/26/15Dur: 14 days
Res: biaya dan jadwal, cat[1], desain da

Lantai 1

Start: Tue 11/24/15 ID: 33

Finish: Mon 12/14/1 Dur: 21 days

Res: jendela[1], kayu[1]




Lantai 1


Start: Tue 11/24/15 ID: 45


Finish: Mon 12/7/15 Dur: 14 days


Res: cat[1], kuas cat[1], pekerja, pengav




→ **basement**
Start: Tue 11/3/15 ID: 77
Finish: Mon 11/9/15 Dur: 7 days
Res: besi[1], cat[1], lantai marmer[1], p










Lantai 1
Start: Tue 9/29/15 ID: 137
Finish: Sun 12/27/15Dur: 90 days
Res: pekerja, pengawas lapangan



















basement
Start: Fri 11/27/15 ID: 55
Finish: Fri 12/4/15 Dur: 8 days
Res: biaya dan jadwal, desain dan enge





→

Lantai 3
Start: Tue 11/24/15 ID: 80
Finish: Mon 11/30/1 Dur: 7 days
Res: cat[1], kuas cat[1], pekerja, pengav

→

Lantai 4
Start: Tue 12/1/15 ID: 81
Finish: Mon 12/7/15 Dur: 7 days
Res: cat[1], kuas cat[1], pekerja, pengav

→


Lantai 5
Start: Tue 12/8/15 ID: 82
Finish: Mon 12/14/1 Dur: 7 days
Res: cat[1], kuas cat[1], pekerja, pengav

→ **Atap**
Start: Tue 11/24/15 ID: 86
Finish: Mon 11/30/15 Dur: 7 days
Res: cat[1], kuas cat[1], pekerja, pengav

→ **Finising kolam renang**
Start: Tue 11/10/15 ID: 88
Finish: Mon 11/23/15 Dur: 14 days
Res: biaya dan jadwal, desain dan enge



finising pool deck
Start: Tue 11/24/15 ID: 89
Finish: Mon 12/7/15 Dur: 14 days
Res: biaya dan jadwal, desain dan enge



basement
Start: Sat 12/5/15 ID: 96
Finish: Fri 12/18/15 Dur: 14 days
Res: biaya dan jadwal, desain dan enge

Lantai 1

Start: Sat 1/9/16 ID: 97

Finish: Fri 1/22/16 Dur: 14 days

Res: desain dan engering, pekerja, peng

→ **basement**
Start: Thu 11/26/15 ID: 125
Finish: Fri 12/25/15 Dur: 30 days
Res: pekerja, pengawas lapangan

→ **Lantai 1**
Start: Fri 12/11/15 ID: 126
Finish: Sat 1/9/16 Dur: 30 days
Res: pekerja, pengawas lapangan

Lantai 2

Start: Fri 12/18/15 ID: 127

Finish: Sat 1/16/16 Dur: 30 days

Res: pekerja, pengawas lapangan

→


Lantai 4
Start: Tue 10/20/15 ID: 140
Finish: Sun 1/17/16 Dur: 90 days
Res: pekerja, pengawas lapangan

→

Lantai 5
Start: Tue 10/27/15 ID: 141
Finish: Sun 1/24/16 Dur: 90 days
Res: pekerja, pengawas lapangan

→

Lantai 6
Start: Tue 11/3/15 ID: 142
Finish: Sun 1/31/16 Dur: 90 days
Res: pekerja, pengawas lapangan



Lantai 2

Start: Tue 12/15/15 ID: 149

Finish: Sun 3/13/16 Dur: 90 days


Res: pekerja, pengawas lapangan


basement
Start: Sat 12/5/15 ID: 158
Finish: Mon 12/7/15 Dur: 3 days
Res: pekerja, pengawas lapangan


Lantai 1
Start: Sat 1/9/16 ID: 159
Finish: Mon 1/11/16 Dur: 3 days
Res: pekerja, pengawas lapangan


Lantai 1
Start: Mon 11/23/15 ID: 169
Finish: Sat 2/20/16 Dur: 90 days
Res: pekerja, pengawas lapangan

Lantai 2
Start: Tue 12/8/15 ID: 170
Finish: Sun 3/6/16 Dur: 90 days
Res: pekerja, pengawas lapangan












→ **Lantai 5**
Start: Tue 12/29/15 ID: 37
Finish: Wed 1/27/16 Dur: 30 days
Res: kayu[1], paku[1], pekerja, pengawa





→ **Lantai 5**
Start: Tue 12/29/15 ID: 49
Finish: Mon 1/18/16 Dur: 21 days
Res: cat[1], kuas cat[1], pekerja, pengav









Lantai 6

Start: Tue 1/26/16 ID: 72

Finish: Mon 2/8/16 Dur: 14 days


Res: cat[1], kuas cat[1], semen[1]

Lantai 7

Start: Tue 1/26/16 ID: 73

Finish: Mon 2/8/16 Dur: 14 days

Res: cat[1], kuas cat[1], semen[1]



tampak timur

Start: Tue 12/8/15 ID: 91

Finish: Wed 1/6/16 Dur: 30 days

Res: biaya dan jadwal, cat[1], desain da

tampak barat

Start: Tue 12/8/15 ID: 92

Finish: Wed 1/6/16 Dur: 30 days

Res: biaya dan jadwal, cat[1], desain da

tampak utara

Start: Tue 12/8/15 ID: 93

Finish: Wed 1/6/16 Dur: 30 days

Res: biaya dan jadwal, cat[1], desain da

tampak selatan

Start: Tue 12/8/15 ID: 94

Finish: Wed 1/6/16 Dur: 30 days

Res: biaya dan jadwal, cat[1], desain da

→

Lantai 2
Start: Sat 1/16/16 ID: 98
Finish: Fri 2/5/16 Dur: 21 days
Res: desain dan engering, pekerja, peng

→

Lantai 3
Start: Tue 1/26/16 ID: 99
Finish: Mon 2/15/16 Dur: 21 days
Res: desain dan engering, pekerja, peng

→

Lantai 4
Start: Tue 2/2/16 ID: 100
Finish: Mon 2/22/16 Dur: 21 days
Res: desain dan engering, pekerja, peng

→

Penutup Atap dan Canopy

Start: Tue 12/29/15 ID: 106

Finish: Mon 1/18/16 Dur: 21 days

Res: desain dan engering, pekerja, peng

Pekerjaan Kulit Luar

Start: Tue 12/8/15 ID: 107

Finish: Thu 1/21/16 Dur: 45 days

Res: desain dan engering, pekerja, pen

Lain - Lain

Start: Tue 12/8/15 ID: 108

Finish: Thu 1/21/16 Dur: 45 days

Res: desain dan engering, pekerja, pen

struktur

Start: Tue 11/24/15 ID: 116


Finish: Mon 12/14/1 Dur: 21 days


Res: batu[1], batu bata[1], batu krikil[1]


→ **Lantai 3**
Start: Fri 1/8/16 ID: 128
Finish: Sat 2/6/16 Dur: 30 days
Res: pekerja, pengawas lapangan


→ **Lantai 4**
Start: Fri 1/15/16 ID: 129
Finish: Sat 2/13/16 Dur: 30 days
Res: pekerja, pengawas lapangan


→ **Lantai 5**
Start: Fri 1/22/16 ID: 130
Finish: Sat 2/20/16 Dur: 30 days
Res: pekerja, pengawas lapangan











Lantai 3
Start: Tue 12/15/15 ID: 181
Finish: Thu 5/12/16 Dur: 150 days
Res: pekerja, pengawas lapangan

Lantai 4

Start: Tue 1/5/16 ID: 182

Finish: Thu 6/2/16 Dur: 150 days

Res: pekerja, pengawas lapangan


Lantai 5

Start: Tue 1/12/16 ID: 183

Finish: Thu 6/9/16 Dur: 150 days

Res: pekerja, pengawas lapangan

→ **Lantai 3**
Start: Tue 12/15/15 ID: 191
Finish: Thu 5/12/16 Dur: 150 days
Res: pekerja, pengawas lapangan




Lantai 4
Start: Tue 1/5/16 ID: 192
Finish: Thu 6/2/16 Dur: 150 days
Res: pekerja, pengawas lapangan

Lantai 5

Start: Tue 1/12/16 ID: 193

Finish: Thu 6/9/16 Dur: 150 days

Res: pekerja, pengawas lapangan



Atap

Start: Tue 12/29/15 ID: 41

Finish: Wed 1/27/16 Dur: 30 days


Res: kayu[1], pekerja, pengawas lapang


Atap

Start: Tue 12/29/15 ID: 53

Finish: Mon 1/4/16 Dur: 7 days

Res: cat[1], kuas cat[1], pekerja, pengav







Lantai 5

Start: Tue 2/9/16 ID: 101

Finish: Mon 2/29/16 Dur: 21 days

Res: desain dan engering, pekerja, peng





arsitektur

Start: Tue 12/15/15 ID: 117

Finish: Wed 1/13/16 Dur: 30 days

Res: pekerja, pengawas lapangan, seme

pos jaga

Start: Sat 1/23/16 ID: 120

Finish: Fri 1/29/16 Dur: 7 days


Res: batu[1], batu bata[1], batu krikil[1]


Lantai 6

Start: Fri 1/29/16 ID: 131


Finish: Sat 2/27/16 Dur: 30 days


Res: pekerja, pengawas lapangan





Lantai 6
Start: Tue 1/26/16 ID: 153
Finish: Sun 4/24/16 Dur: 90 days
Res: pekerja, pengawas lapangan





Lantai 5
Start: Tue 2/9/16 ID: 163
Finish: Thu 2/11/16 Dur: 3 days
Res: pekerja, pengawas lapangan



Lantai 6
Start: Tue 2/16/16 ID: 164
Finish: Thu 2/18/16 Dur: 3 days
Res: pekerja, pengawas lapangan



Lantai 7

Start: Tue 2/16/16 ID: 165

Finish: Thu 2/18/16 Dur: 3 days


Res: pekerja, pengawas lapangan

Lantai 8

Start: Tue 2/23/16 ID: 166

Finish: Thu 2/25/16 Dur: 3 days

Res: pekerja, pengawas lapangan



Lantai 6
Start: Tue 1/19/16 ID: 174
Finish: Sun 4/17/16 Dur: 90 days
Res: pekerja, pengawas lapangan



Lantai 7
Start: Tue 1/26/16 ID: 175
Finish: Sun 4/24/16 Dur: 90 days
Res: pekerja, pengawas lapangan



Lantai 8

Start: Tue 1/26/16 ID: 176

Finish: Sun 4/24/16 Dur: 90 days

Res: pekerja, pengawas lapangan

Atap

Start: Tue 2/2/16 ID: 177

Finish: Sun 5/1/16 Dur: 90 days

Res: pekerja, pengawas lapangan

→ **Lantai 6**
Start: Tue 1/19/16 ID: 184
Finish: Thu 6/16/16 Dur: 150 days
Res: pekerja, pengawas lapangan

→ **Lantai 7**
Start: Tue 1/26/16 ID: 185
Finish: Thu 6/23/16 Dur: 150 days
Res: pekerja, pengawas lapangan


→ **Lantai 8**
Start: Tue 1/26/16 ID: 186
Finish: Thu 6/23/16 Dur: 150 days
Res: pekerja, pengawas lapangan


Atap

Start: Tue 2/2/16 ID: 187


Finish: Thu 6/30/16 Dur: 150 days


Res: pekerja, pengawas lapangan





GENSET
Start: Thu 1/21/16 ID: 198
Finish: Wed 1/27/16 Dur: 7 days
Res: manajer keuangan, pekerja, penga





Atap


Start: Fri 1/22/16 ID: 167

Finish: Sun 1/24/16 Dur: 3 days

Res: pekerja, pengawas lapangan



DEEP WELL
Start: Fri 2/12/16 ID: 201
Finish: Thu 2/18/16 Dur: 7 days
Res: pekerja, pengawas lapangan, backl



Project: Project25 Date: Thu 4/4/19	Critical		Critical Summary		Critical Marked		Project Summary	
	Noncritical		Summary		Marked		Highlighted Critical	
	Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
	Milestone		Inserted		External			