

## ABSTRAK

Rumah Sakit Islam “SUNAN KUDUS“ merupakan institusi pelayanan kesehatan milik Yayasan Kesehatan Islam Kudus (YAKIS), tujuan utama didirikannya Yayasan Kesehatan Islam (YAKIS) adalah menyelenggarakan usaha kesehatan masyarakat sebagai perwujudan amaliyah sesuai dengan ajaran islam, dan turut serta membantu pemerintah dalam rangka menyediakan sarana dan prasarana kesehatan di Kota Kudus. Dalam pelaksanaan proyek renovasi pembangunan gedung poliklinik dan perkantoran RSI Sunan Kudus ini di mulai pada tanggal 5 Januari 2015 dan dapat diselesaikan pada tanggal 11 Februari 2019.

Tujuan penelitian adalah mengetahui faktor-faktor apa saja yang mempengaruhi keberhasilan pelaksanaan proyek terhadap keberhasilan konstruksi Gedung Rumah Sakit Islam Sunan Kudus sesuai Permen/PPN/No.4/2015 dan mengetahui faktor apa yang memiliki pengaruh paling dominan terhadap keberhasilan pelaksanaan proyek konstruksi Gedung Rumah Sakit Islam Sunan Kudus sesuai Permen/PPN/No.4/2015. Penelitian ini menggunakan metode kuantitatifdeskriptif, yaitu metode penelitian yang dirancang untuk mengumpulkan informasi tentang keadaan-keadaan yang sedang terjadi.

Hasil dari penelitian ini yaitu variabel yang mempengaruhi keberhasilan pelaksanaan proyek konstruksi Gedung Rumah Sakit Islam Sunan Kudus sesuai Permen/PPN/No.4/2015 diantaranya adalah Kinerja pelaksanaan proyek, Sumber daya manusia, Sumber dana, Material sumber bangunan, Perencanaan kegiatan dan Pelaksanaan kegiatan serta variabel yang paling dominan dalam keberhasilan pelaksanaan proyek konstruksi Gedung Rumah Sakit Islam Sunan Kudus sesuai Permen/PPN/No.4/2015 adalah pada Material Bahan Bangunan dengan nilai taraf signifikan 11.880.

Kata Kunci : *Gedung, Gedung Rumah Sakit*

## ABSTRACT

The "holy reconciliation" islamic hospital is the institution of health services belonging to the Yayasan Kesehatan Islam (YAKIS). The primary aim of the Yayasan Kesehatan Islam (YAKIS) was to organize a public health establishment as an amaliyah manifestation in harmony with islamic teachings, and contribute to the government's efforts to provide health tools and infrastructure in the holy city. In the undertaking of the construction of the police station and the office of the sacred chapel began on January 5, 2015, and could be completed on February 11, 2019.

The goal of the study is to find out what factors affect the success of the project's implementation of the construction of the islamic hospital building sacred to Permen /PPN/ no. 4/2015 and recognizing what factor has the most dominant influence on the success of implementation of the islamic hospital building construction project 4/2015 according to Permen /PPN/ no.4/2015. This study is using a quantitative, descriptive method of research designed to gather information about current circumstances.

The result of this study is the variable that affected the success of implementing the construction project of the islamic hospital building sanctuary according to Permen /PPN/ no. 4/2015 are among the performance of implementation of the project, human resources, funding resources, building materials, planning activities and carrying out activities and the most important variable in the successful implementation of the islamic hospital building construction project according to Permen/PPN/no.4/2015 was a material material of significant magnitude 11,880.

Key Word : *Building, Hospital Building*