

ABSTRAK

Keberhasilan pelaksanaan proyek tepat pada waktunya merupakan tujuan utama baik bagi pemilik proyek maupun bagi kontraktor, pelaksanaan konstruksi membutuhkan perencanaan maksimal yang berguna bagi kelancaran pembangunan, baik perencanaan desain, organisasi, waktu, biaya, dan sebagainya. Untuk itu, dibutuhkan keilmuan dalam hal pengaturan atau manajemen yang saling berkesinambungan dan melengkapi dalam dunia proyek dan konstruksi. Tujuan penelitian ini adalah menganalisis tindakan-tindakan perencanaan (*planning*), pengorganisasian (*organizing*), pelaksanaan (*actuating*) dan pengendalian (*controlling*) mempunyai pengaruh signifikan terhadap capaian mutu pekerjaan konstruksi di Kabupaten Kudus serta mengetahui variabel yang dominan mempengaruhi capaian mutu pekerjaan konstruksi di Kabupaten Kudus.

Penelitian ini dilakukan menggunakan metode penelitian deskriptif dengan pendekatan kuantitatif. pengumpulan data menggunakan kuesioner penelitian, analisis data bersifat kuantitatif/statistik, sampel penelitian ini 100 responden.

Berdasarkan uji data, uji asumsi klasik, analisis regresi linier berganda, pengujian statistic secara parsial (uji t), koefisien determinasi diperoleh hasil penelitian menunjukkan bahwa untuk mencapai mutu pekerjaan konstruksi Di Kabupaten Kudus dipengaruhi *planning*, *organizing*, *actuating* dan *controlling*, sedangkan penyebab dominan yang mempengaruhi pencapaian mutu pekerjaan konstruksi Di Kabupaten Kudus adalah *organizing* hal ini dapat dilihat dari t-hitung 11,129 dengan nilai probabilitas sebesar 0,000 hal ini dikarenakan pekerjaan konstruksi perlu melakukan *organizing* dimana dianggap *organizing* dapat mempermudah koordinasi antar pihak dalam kelompok mempermudah pengawasan, memaksimalkan manfaat spesialisasi, dapat mengefisiensi biaya serta dapat menjalin hubungan antar individu semakin rukun.

Kata kunci : *Manajemen, Kontraktor, Mutu Pekerjaan.*

UNISSULA
جامعته سلطان أبجوج الإسلامية

ABSTRACT

The successful implementation of projects on time is the main goal for both project owners and contractors, construction implementation requires maximum planning that is useful for smooth development, both design planning, organization, time, cost, and so on. For that, knowledge is needed in terms of regulation or management that are mutually sustainable and complementary in the world of projects and construction. The purpose of this study is to analyze the actions of planning (planning), organizing (organizing), implementing (actuating) and controlling (controlling) have a significant influence on the achievement of the quality of construction work in Kudus Regency and to find out the dominant variables affecting the quality of construction work in the Kudus Regency.

This research was conducted using descriptive research methods with a quantitative approach. Data collection using a research questionnaire, data analysis is quantitative / statistical, the research sample is 100 respondents

Based on the data test, classical assumption test, multiple linear regression analysis, partial statistical testing (t test), the coefficient of determination, the research results show that to achieve the quality of construction work in Kudus Regency is influenced by planning, organizing, actuating and controlling, while the dominant causes are influencing the achievement of the quality of construction work in Kudus Regency is organizing, this can be seen from value 11,129 with a probability value of 0.000 this is because construction work needs to do organizing which is considered organizing can facilitate coordination between parties in the group facilitate supervision, maximize the benefits of specialization, can be cost efficient and can establish relationships between individuals more harmonious.

Keywords: Management, Contractor, Work Quality.

