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ABSTRAK 

ANALISA BIAYA DAN WAKTU PROYEK PEMBANGUNAN RUMAH 

SAKIT UMUM DAERAH UNGARAN 

Dwi Fariz Akhsani1), Yussi Indra Triaka1),  

Dr. Ir. H. Kartono Wibowo, MM., MT2)  

Proyek adalah sebuah kegiatan yang bersifat sementara yang telah 

ditetapkan awal pekerjaannya dan waktu selesainya. Namun selain waktu juga 

harus memperhatikan biaya dan mutu, karena biaya, waktu dan mutu saling 

berkaitan sehingga mempengaruhi satu dengan yang lainnya. Tujuan dari Tugas 

Akhir ini ialah Mengetahui percepatan waktu pekerjaan paling optimal pada 

proyek, Mengetahui biaya yang diperlukan dengan alternatif percepatan, 

Mengetahui nilai biaya proyek paling murah, dan Mengetahui besar nilai efisiensi 

yang paling besar. 

Data diperoleh langsung dari proyek pembangungan Rumah Sakit Umum 

Daerah Ungaran  berupa Rencana Anggaran Biaya proyek, Rencana Anggaran 

Harga Satuan Pekerjaan, Harga Satuan Bahan, Harga Satuan Pekerja dan Time 

Schedule. Teknik Analisa data dengan metode Overlapping, Metode Crashing dan 

Metode Kombinasi (Overlapping & Crashing) menggunakan Program Primavera 

Project Planner. Untuk mengetahui hubungan biaya dan waktu proyek dan 

menganalisa perbandingan antara perencanaan biaya dan waktu asli proyek dengan 

perencanaan biaya dan waktu proyek menggunakan program Primavera Project 

Planner dengan Metode Komparatif secara manual. 

Waktu percepatan paling optimal yang didapatkan adalah 192 hari kerja, 

Biaya yang diperlukan dengan alternatif percepatan Metode Overlapping sebesar 

Rp. 41.425.509.753,61, dan pada alternatif percepatan Metode Crashing sebesar 

Rp. 41.483.207.253,61, sedangkan alternatif Metode Kombinasi (Overlapping & 

Crashing) Sebesar Rp. 41.352.984.753,61, Biaya yang diperlukan dengan alternatif 

percepatan waktu yang paling baik sebesar Rp. 41.352.984.753,61, Nilai Efisiensi 

biaya yang didapatkan sebesar Rp. 128.062.000,00. 

 

Kata Kunci : Percepatan, Primavera Project Planner, overlapping, crashing, 

kombinasi (Overlapping & Crashing) 
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ABSTRACT 

 

ANALYSIS OF THE COST AND TIME OF DEVELOPMENT PROJECTS 

OF THE REGIONAL GENERAL HOSPITAL UNGARAN 

Dwi Fariz Akhsani1), Yussi Indra Triaka1),  

Dr. Ir. H. Kartono Wibowo, MM., MT2)  

Project is an activity that is temporary has set the beginning time and the 

completion of its work. But besides the time should also pay attention to cost and 

quality, because of the cost, time and quality of inter-related so that affect one 

another. The purpose of this final Task is to know the acceleration of the work of 

the most optimal time on the project, knowing the costs required by alternative 

acceleration, knowing the value of the cost of the cheapest project, and know the 

great value of the efficiency of the most large. 

Data obtained directly from the project of construction Regional public 

hospital Ungaran form of budget plan the cost of the project, the budget Plans unit 

price work, unit price, unit price of workers and Time Schedule. Technique of data 

analysis with the method of Overlapping, the method of Crashing and the method 

of combination (Overlapping & Crashing) using Primavera Project Planner 

Program. To know the relationship of project cost and time and analyze the 

comparison between the original cost and time planning the project with project 

cost and time planning using Primavera Project Planner program with the 

comparative Method manually. 

 

The most optimal acceleration time obtained is 192 days of work, the cost 

of the required acceleration with alternative methods of Overlapping Rp. 

41,425,509,753.61, and in the alternative acceleration Method of Crashing Rp. 

41,483,207,253.61, While alternative methods of combination (Overlapping & 

Crashing) amounting to Rp. 41,352,984,753.61, the required Fee with alternative 

acceleration time is the best Rp. 41,352,984,753.61, the value of cost efficiency 

gained Rp. 128,062,000.00.. 

 

Key words: acceleration, Primavera Project Planner, overlapping, crashing, 

combination (Overlapping & Crashing) 
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