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EFISIENSI BIAYA DAN EFEKTIFITAS WAKTU PADA PROYEK REHABILITASI 

PASAR JOHAR SEMARANG 

(Studi Kasus : Rehabilitasi Pasar Johar) 
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Abstrak 

 Di dalam suatu pelaksanaan proyek konstruksi, perencanaan dan pengendalian 

merupakan fungsi yang sangat penting dalam mewujudkan keberhasilan proyek. Pengawasan 

dan manajemen proyek mutlak diperlukan dalam rangka mencapai target keuntungan tanpa 

mengurangi kualitas yang telah disepakati dalam kontrak. Tujuan dari Tugas Akhir ini untuk 

mengetahui hubungan antara biaya dan waktu perencanaan proyek asli dengan metode 

crashing, metode overlapping, dan metode kombinasi menggunakan program Primavera 

Project Planner dan mengetahui percepatan waktu pekerjaan proyek yang paling efektif dan 

efisien. 

Data yang didapat diperoleh langsung dari Proyek Rehabilitasi Pasar Johar Kota 

Semarang. Data yang didapat yaitu berupa rencana anggaran biaya proyek, Time Schedule, 

Daftar Analisis Harga, dan Daftar Upah. Teknik Analisis data yang digunakan adalah dengan 

metode crashing, metode overlapping, serta metode kombinasi untuk mengetahui hasil biaya 

yang paling efisien dan waktu yang paling efektif. 

 Hasil simulasi percepatan dengan program Primavera Project Planner P6 

Proffesional R8.3 yang paling optimum adalah 426 hari dengan biaya sebesar Rp. 

167,024,930,738,- dengan efektifitas hari selama 35 hari dari perencanaan proyek asli dan 

efisinsi biaya sebesar Rp. 2,817,733,333,- dari biaya perencanaan proyek yang asli. Dengan 

menggunakan program primavera project planner dapat menghasilkan suatu perencanaan 

waktu yang sistematis sehingga didapatkan hasil cost flow dan resource flow yang ideal. 
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Abstract 

 In a construction project implementation, planning and control are very important 

functions in realizing project success. Supervision and project management is absolutely 

necessary in order to achieve profit targets without reducing the quality agreed in the 

contract. The purpose of this Final Project is to determine the relationship between the cost 

and time of the original project planning with the crashing method, the overlapping method, 

and the combination method using the Primavera Project Planner program and to find out the 

most effective and efficient time for project work. 

 The data obtained were obtained directly from the Semarang City Johar Market 

Rehabilitation Project. The data obtained in the form of a project cost budget plan, Time 

Schedule, Price Analysis List, and Wage List. The data analysis technique used is the 

crashing method, the overlapping method, and the combination method to find out the most 

cost efficient and most effective time. 

 The most optimum simulation results with the most optimal Primavera Project 

Planner P6 R8.3 program are 426 days at a cost of Rp. 167,024,930,738, - with effectiveness 

for 35 days from the original project planning and cost efficiency of Rp. 2,817,733,333, - of 

the original project planning costs. Using the primavera project planner program can produce 

a systematic time planning so that the ideal cost flow and resource flow results are obtained. 
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