








RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Innovative Construction Internal Resources
Pekerja

A1110 95. Galian Tanah Pondasi 291d 0% 0d 291d 291d
A1150 99. Beton K-300 883d 0% 0d 883d 883d
A1130 97. Pembesian 815d 0% 0d 815d 815d
A1140 98. Bekisting Pondasi 293d 0% 0d 293d 293d
A1160 991. Urugan kembali 102d 0% 0d 102d 102d
A1200 994. Kolom LT Mezanin 96d 6h 0% 0d 96d 6h 96d 6h
A1200 994. Kolom LT Mezanin 120d 0% 0d 120d 120d
A1200 994. Kolom LT Mezanin 993d 2h 0% 0d 993d 2h 993d 2h
A1200 994. Kolom LT Mezanin 1121d 0% 0d 1121d 1121d
A1210 995. Pengetrikan Lantai bagian atas 350d 0% 0d 350d 350d
A1220 996. Pengetrikan Lantai bagian bawah 352d 5h 0% 0d 352d 5h 352d 5h
A1260 9991. Floor Hardener 80d 4h 0% 0d 80d 4h 80d 4h
A1280 9993. pengetrikan 23d 0% 0d 23d 23d
A1320 9997. Pengetrikan Atap bagian bawah 564d 0% 0d 564d 564d
A1330 9998. Pengetrikan Atap bagian atas 464d 0% 0d 464d 464d
A1350 99991. Bekisting multiplek penol film pada atap beton 3280d 0% 0d 3280d 3280d
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 592d 0% 0d 592d 592d
A1390 99995. Waterprofing lantai atap 80d 0% 0d 80d 80d
A1920 9999936. Pedestrian Luar 0d 5h 0% 0d 0d 5h 0d 5h
A1930 9999937 Pedestrian dalam 205d 0% 0d 205d 205d
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 95d 0% 0d 95d 95d
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A1490 999995. Kolom Praktis 54d 0% 0d 54d 54d
A1500 999996. Balok Praktis 23d 0% 0d 23d 23d
A1510 999997. Plasteran Camp 1;3 95d 0% 0d 95d 95d
A1520 999998.  Acian 95d 0% 0d 95d 95d
A1530 999999. Cat dinding Interior 85d 0% 0d 85d 85d
A1540 9999991. Cat dinding Exterior 85d 0% 0d 85d 85d
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 32d 0% 0d 32d 32d
A1570 9999994. Pek. Screeding finish Floor Hardener 56d 0% 0d 56d 56d
A1580 9999995. Lantai Dasar 6d 0% 0d 6d 6d
A1580 9999995. Lantai Dasar 12d 0% 0d 12d 12d
A1580 9999995. Lantai Dasar 22d 0% 0d 22d 22d
A1580 9999995. Lantai Dasar 31d 0% 0d 31d 31d
A1580 9999995. Lantai Dasar 23d 0% 0d 23d 23d
A1610 9999997. Pek Dinding 1 44d 0% 0d 44d 44d
A1610 9999997. Pek Dinding 1 35d 0% 0d 35d 35d
A1610 9999997. Pek Dinding 1 46d 0% 0d 46d 46d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1630 9999999. Pek. Plafond 1 23d 0% 0d 23d 23d
A1630 9999999. Pek. Plafond 1 12d 0% 0d 12d 12d
A1630 9999999. Pek. Plafond 1 13d 0% 0d 13d 13d
A1640 99999991. Pek. Pengecatan 1 12d 0% 0d 12d 12d
A1640 99999991. Pek. Pengecatan 1 12d 0% 0d 12d 12d
A1640 99999991. Pek. Pengecatan 1 13d 0% 0d 13d 13d
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A1650 99999992. Pek. dinding 2 12d 0% 0d 12d 12d
A1650 99999992. Pek. dinding 2 10d 0% 0d 10d 10d
A1650 99999992. Pek. dinding 2 11d 0% 0d 11d 11d
A1650 99999992. Pek. dinding 2 12d 0% 0d 12d 12d
A1650 99999992. Pek. dinding 2 11d 0% 0d 11d 11d
A1650 99999992. Pek. dinding 2 9d 0% 0d 9d 9d
A1650 99999992. Pek. dinding 2 7d 0% 0d 7d 7d
A1660 99999993. Pek. Penutup Lt 2 3d 0% 0d 3d 3d
A1660 99999993. Pek. Penutup Lt 2 4d 0% 0d 4d 4d
A1660 99999993. Pek. Penutup Lt 2 2d 0% 0d 2d 2d
A1660 99999993. Pek. Penutup Lt 2 3d 0% 0d 3d 3d
A1660 99999993. Pek. Penutup Lt 2 4d 0% 0d 4d 4d
A1660 99999993. Pek. Penutup Lt 2 4d 0% 0d 4d 4d
A1690 99999996. Pek. Pengecatan 2 4d 0% 0d 4d 4d
A1690 99999996. Pek. Pengecatan 2 3d 0% 0d 3d 3d
A1690 99999996. Pek. Pengecatan 2 3d 0% 0d 3d 3d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1700 99999997. Pek. dinding 3 12d 0% 0d 12d 12d
A1710 99999998. Pek. Penutup Lt 3 2d 0% 0d 2d 2d
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A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 2d 0% 0d 2d 2d
A1750 999999993. Pek. Dinding 4 2d 0% 0d 2d 2d
A1750 999999993. Pek. Dinding 4 2d 0% 0d 2d 2d
A1750 999999993. Pek. Dinding 4 2d 0% 0d 2d 2d
A1750 999999993. Pek. Dinding 4 2d 0% 0d 2d 2d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1770 999999995. Pek. Pengecatan 4 1d 0% 0d 1d 1d
A1810 999999999. Plaster Luar 12d 0% 0d 12d 12d
A1830 9999999992. Acian 32d 0% 0d 32d 32d
A1840 9999999993. Cat Luar 12d 0% 0d 12d 12d
A1820 9999999991. Skimcoat Plafond 12d 0% 0d 12d 12d

Subtotal 12138d 6h 0% 0d 12138d 6h 12138d 6h

Tukang kayu
A1140 98. Bekisting Pondasi 146d 0% 0d 146d 146d
A1200 994. Kolom LT Mezanin 496d 5h 0% 0d 496d 5h 496d 5h
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A1200 994. Kolom LT Mezanin 560d 0% 0d 560d 560d
A1350 99991. Bekisting multiplek penol film pada atap beton 174d 0% 0d 174d 174d
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 46d 0% 0d 46d 46d
A1930 9999937 Pedestrian dalam 205d 0% 0d 205d 205d
A1490 999995. Kolom Praktis 6d 0% 0d 6d 6d
A1500 999996. Balok Praktis 2d 0% 0d 2d 2d
A1550 9999992. Pek. Wiremesh M6 56d 0% 0d 56d 56d
A1580 9999995. Lantai Dasar 12d 0% 0d 12d 12d
A1610 9999997. Pek Dinding 1 110d 0% 0d 110d 110d
A1630 9999999. Pek. Plafond 1 3d 0% 0d 3d 3d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d

Subtotal 1825d 5h 0% 0d 1825d 5h 1825d 5h

Tukang Batu
A1150 99. Beton K-300 883d 0% 0d 883d 883d
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A1130 97. Pembesian 6520d 0% 0d 6520d 6520d
A1260 9991. Floor Hardener 80d 4h 0% 0d 80d 4h 80d 4h
A1390 99995. Waterprofing lantai atap 939d 0% 0d 939d 939d
A1920 9999936. Pedestrian Luar 205d 0% 0d 205d 205d
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 95d 0% 0d 95d 95d
A1490 999995. Kolom Praktis 8d 0% 0d 8d 8d
A1500 999996. Balok Praktis 2d 0% 0d 2d 2d
A1510 999997. Plasteran Camp 1;3 95d 0% 0d 95d 95d
A1520 999998.  Acian 33d 0% 0d 33d 33d
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 12d 0% 0d 12d 12d
A1570 9999994. Pek. Screeding finish Floor Hardener 12d 0% 0d 12d 12d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 3d 0% 0d 3d 3d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 3d 0% 0d 3d 3d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 3d 0% 0d 3d 3d
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A1650 99999992. Pek. dinding 2 3d 0% 0d 3d 3d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1760 999999994. Pek. Lt 4 1d 0% 0d 1d 1d
A1810 999999999. Plaster Luar 2d 0% 0d 2d 2d
A1830 9999999992. Acian 4d 0% 0d 4d 4d
A1820 9999999991. Skimcoat Plafond 3d 0% 0d 3d 3d
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Subtotal 9158d 4h 0% 0d 9158d 4h 9158d 4h

Tukang Besi
A1490 999995. Kolom Praktis 6d 0% 0d 6d 6d
A1500 999996. Balok Praktis 2d 0% 0d 2d 2d
A1610 9999997. Pek Dinding 1 110d 0% 0d 110d 110d
A1610 9999997. Pek Dinding 1 110d 0% 0d 110d 110d
A1630 9999999. Pek. Plafond 1 3d 0% 0d 3d 3d
A1650 99999992. Pek. dinding 2 3d 0% 0d 3d 3d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 1d 0% 0d 1d 1d

Subtotal 240d 0% 0d 240d 240d

Tukang Cat
A1530 999999. Cat dinding Interior 85d 0% 0d 85d 85d
A1540 9999991. Cat dinding Exterior 85d 0% 0d 85d 85d
A1640 99999991. Pek. Pengecatan 1 13d 0% 0d 13d 13d
A1640 99999991. Pek. Pengecatan 1 13d 0% 0d 13d 13d
A1640 99999991. Pek. Pengecatan 1 13d 0% 0d 13d 13d
A1690 99999996. Pek. Pengecatan 2 4d 0% 0d 4d 4d
A1690 99999996. Pek. Pengecatan 2 5d 0% 0d 5d 5d

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18

Page 8 of 43



RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1770 999999995. Pek. Pengecatan 4 2d 0% 0d 2d 2d
A1840 9999999993. Cat Luar 14d 0% 0d 14d 14d

Subtotal 234d 0% 0d 234d 234d

Kepala Tukang
A1150 99. Beton K-300 89d 7h 0% 0d 89d 7h 89d 7h
A1130 97. Pembesian 815d 0% 0d 815d 815d
A1140 98. Bekisting Pondasi 147d 0% 0d 147d 147d
A1200 994. Kolom LT Mezanin 49d 5h 0% 0d 49d 5h 49d 5h
A1200 994. Kolom LT Mezanin 56d 0h 0% 0d 56d 0h 56d 0h
A1260 9991. Floor Hardener 9d 0% 0d 9d 9d
A1350 99991. Bekisting multiplek penol film pada atap beton 174d 0% 0d 174d 174d
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 46d 0% 0d 46d 46d
A1390 99995. Waterprofing lantai atap 80d 0% 0d 80d 80d
A1920 9999936. Pedestrian Luar 2d 8h 0% 0d 2d 8h 2d 8h
A1930 9999937 Pedestrian dalam 205d 0% 0d 205d 205d
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 95d 0% 0d 95d 95d
A1490 999995. Kolom Praktis 3d 0% 0d 3d 3d
A1500 999996. Balok Praktis 1d 0% 0d 1d 1d
A1510 999997. Plasteran Camp 1;3 95d 0% 0d 95d 95d
A1520 999998.  Acian 32d 0% 0d 32d 32d
A1530 999999. Cat dinding Interior 85d 0% 0d 85d 85d
A1540 9999991. Cat dinding Exterior 85d 0% 0d 85d 85d
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A1550 9999992. Pek. Wiremesh M6 2d 0% 0d 2d 2d
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 2d 0% 0d 2d 2d
A1570 9999994. Pek. Screeding finish Floor Hardener 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 1d 0% 0d 1d 1d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1610 9999997. Pek Dinding 1 3d 0% 0d 3d 3d
A1610 9999997. Pek Dinding 1 3d 0% 0d 3d 3d
A1610 9999997. Pek Dinding 1 3d 0% 0d 3d 3d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1620 9999998. Pek. Penutup Lt 1 110d 0% 0d 110d 110d
A1630 9999999. Pek. Plafond 1 2d 0% 0d 2d 2d
A1630 9999999. Pek. Plafond 1 2d 0% 0d 2d 2d
A1640 99999991. Pek. Pengecatan 1 100d 0% 0d 100d 100d
A1640 99999991. Pek. Pengecatan 1 100d 0% 0d 100d 100d
A1640 99999991. Pek. Pengecatan 1 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 3d 0% 0d 3d 3d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
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A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1660 99999993. Pek. Penutup Lt 2 0d 0% 0d 0d 0d
A1660 99999993. Pek. Penutup Lt 2 0d 0% 0d 0d 0d
A1660 99999993. Pek. Penutup Lt 2 0d 0% 0d 0d 0d
A1660 99999993. Pek. Penutup Lt 2 0d 0% 0d 0d 0d
A1690 99999996. Pek. Pengecatan 2 1d 0% 0d 1d 1d
A1690 99999996. Pek. Pengecatan 2 1d 0% 0d 1d 1d
A1690 99999996. Pek. Pengecatan 2 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 0d 0% 0d 0d 0d
A1710 99999998. Pek. Penutup Lt 3 0d 0% 0d 0d 0d
A1710 99999998. Pek. Penutup Lt 3 0d 0% 0d 0d 0d
A1710 99999998. Pek. Penutup Lt 3 0d 0% 0d 0d 0d
A1710 99999998. Pek. Penutup Lt 3 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
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A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1770 999999995. Pek. Pengecatan 4 0d 0% 0d 0d 0d
A1810 999999999. Plaster Luar 2d 0% 0d 2d 2d
A1830 9999999992. Acian 1d 0% 0d 1d 1d
A1840 9999999993. Cat Luar 1d 0% 0d 1d 1d
A1820 9999999991. Skimcoat Plafond 1d 0% 0d 1d 1d

Subtotal 2549d 4h 0% 0d 2549d 4h 2549d 4h

Mandor
A1110 95. Galian Tanah Pondasi 270d 0% 0d 270d 270d
A1150 99. Beton K-300 266d 0% 0d 266d 266d
A1130 97. Pembesian 815d 0% 0d 815d 815d
A1140 98. Bekisting Pondasi 147d 0% 0d 147d 147d
A1160 991. Urugan kembali 112d 2h 0% 0d 112d 2h 112d 2h
A1200 994. Kolom LT Mezanin 200d 6h 0% 0d 200d 6h 200d 6h
A1200 994. Kolom LT Mezanin 120d 0% 0d 120d 120d
A1200 994. Kolom LT Mezanin 49d 5h 0% 0d 49d 5h 49d 5h
A1200 994. Kolom LT Mezanin 56d 0% 0d 56d 56d
A1210 995. Pengetrikan Lantai bagian atas 115d 3h 0% 0d 115d 3h 115d 3h
A1220 996. Pengetrikan Lantai bagian bawah 35d 5h 0% 0d 35d 5h 35d 5h
A1260 9991. Floor Hardener 35d 2h 0% 0d 35d 2h 35d 2h
A1280 9993. pengetrikan 12d 0% 0d 12d 12d
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A1320 9997. Pengetrikan Atap bagian bawah 164d 0% 0d 164d 164d
A1330 9998. Pengetrikan Atap bagian atas 164d 0% 0d 164d 164d
A1350 99991. Bekisting multiplek penol film pada atap beton 174d 0% 0d 174d 174d
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 46d 0% 0d 46d 46d
A1920 9999936. Pedestrian Luar 205d 0% 0d 205d 205d
A1930 9999937 Pedestrian dalam 205d 0% 0d 205d 205d
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 95d 0% 0d 95d 95d
A1490 999995. Kolom Praktis 9d 0% 0d 9d 9d
A1500 999996. Balok Praktis 2d 0% 0d 2d 2d
A1510 999997. Plasteran Camp 1;3 95d 0% 0d 95d 95d
A1520 999998.  Acian 22d 0% 0d 22d 22d
A1530 999999. Cat dinding Interior 85d 0% 0d 85d 85d
A1540 9999991. Cat dinding Exterior 85d 0% 0d 85d 85d
A1550 9999992. Pek. Wiremesh M6 1d 0% 0d 1d 1d
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 1d 0% 0d 1d 1d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 3d 0% 0d 3d 3d
A1580 9999995. Lantai Dasar 2d 0% 0d 2d 2d
A1580 9999995. Lantai Dasar 3d 0% 0d 3d 3d
A1580 9999995. Lantai Dasar 3d 0% 0d 3d 3d
A1580 9999995. Lantai Dasar 3d 0% 0d 3d 3d
A1610 9999997. Pek Dinding 1 4d 0% 0d 4d 4d
A1610 9999997. Pek Dinding 1 2d 0% 0d 2d 2d
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A1630 9999999. Pek. Plafond 1 2d 0% 0d 2d 2d
A1630 9999999. Pek. Plafond 1 2d 0% 0d 2d 2d
A1640 99999991. Pek. Pengecatan 1 2d 0% 0d 2d 2d
A1640 99999991. Pek. Pengecatan 1 2d 0% 0d 2d 2d
A1640 99999991. Pek. Pengecatan 1 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 0d 0% 0d 0d 0d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1650 99999992. Pek. dinding 2 2d 0% 0d 2d 2d
A1650 99999992. Pek. dinding 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1660 99999993. Pek. Penutup Lt 2 1d 0% 0d 1d 1d
A1690 99999996. Pek. Pengecatan 2 1d 0% 0d 1d 1d
A1690 99999996. Pek. Pengecatan 2 0d 0% 0d 0d 0d
A1690 99999996. Pek. Pengecatan 2 0d 0% 0d 0d 0d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18

Page 14 of 43



RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1700 99999997. Pek. dinding 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1710 99999998. Pek. Penutup Lt 3 1d 0% 0d 1d 1d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1750 999999993. Pek. Dinding 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1760 999999994. Pek. Lt 4 0d 0% 0d 0d 0d
A1770 999999995. Pek. Pengecatan 4 0d 0% 0d 0d 0d
A1810 999999999. Plaster Luar 1d 0% 0d 1d 1d
A1830 9999999992. Acian 2d 0% 0d 2d 2d
A1840 9999999993. Cat Luar 2d 0% 0d 2d 2d
A1820 9999999991. Skimcoat Plafond 2d 0% 0d 2d 2d

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18

Page 15 of 43



RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 3654d 7h 0% 0d 3654d 7h 3654d 7h

Semen Portland
A1150 99. Beton K-300 1560kg 0% 0kg 1560kg 1560kg
A1920 9999936. Pedestrian Luar 43778kg 0% 0kg 43778kg 43778kg
A1930 9999937 Pedestrian dalam 1640kg 0% 0kg 1640kg 1640kg
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 760kg 0% 0kg 760kg 760kg
A1490 999995. Kolom Praktis 312kg 0% 0kg 312kg 312kg
A1500 999996. Balok Praktis 89kg 0% 0kg 89kg 89kg
A1510 999997. Plasteran Camp 1;3 760kg 0% 0kg 760kg 760kg
A1520 999998.  Acian 322kg 0% 0kg 322kg 322kg
A1530 999999. Cat dinding Interior 680kg 0% 0kg 680kg 680kg
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 500kg 0% 0kg 500kg 500kg
A1570 9999994. Pek. Screeding finish Floor Hardener 800kg 0% 0kg 800kg 800kg
A1580 9999995. Lantai Dasar 120kg 0% 0kg 120kg 120kg
A1580 9999995. Lantai Dasar 210kg 0% 0kg 210kg 210kg
A1580 9999995. Lantai Dasar 120kg 0% 0kg 120kg 120kg
A1620 9999998. Pek. Penutup Lt 1 880kg 0% 0kg 880kg 880kg
A1620 9999998. Pek. Penutup Lt 1 880kg 0% 0kg 880kg 880kg
A1650 99999992. Pek. dinding 2 12kg 0% 0kg 12kg 12kg
A1650 99999992. Pek. dinding 2 22kg 0% 0kg 22kg 22kg
A1650 99999992. Pek. dinding 2 14kg 0% 0kg 14kg 14kg
A1650 99999992. Pek. dinding 2 13kg 0% 0kg 13kg 13kg
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A1650 99999992. Pek. dinding 2 20kg 0% 0kg 20kg 20kg
A1650 99999992. Pek. dinding 2 16kg 0% 0kg 16kg 16kg
A1650 99999992. Pek. dinding 2 28kg 0% 0kg 28kg 28kg
A1660 99999993. Pek. Penutup Lt 2 10kg 0% 0kg 10kg 10kg
A1660 99999993. Pek. Penutup Lt 2 12kg 0% 0kg 12kg 12kg
A1690 99999996. Pek. Pengecatan 2 22kg 0% 0kg 22kg 22kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1710 99999998. Pek. Penutup Lt 3 21kg 0% 0kg 21kg 21kg
A1710 99999998. Pek. Penutup Lt 3 21kg 0% 0kg 21kg 21kg
A1710 99999998. Pek. Penutup Lt 3 21kg 0% 0kg 21kg 21kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1760 999999994. Pek. Lt 4 70kg 0% 0kg 70kg 70kg
A1760 999999994. Pek. Lt 4 70kg 0% 0kg 70kg 70kg
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A1810 999999999. Plaster Luar 123kg 0% 0kg 123kg 123kg
A1830 9999999992. Acian 235kg 0% 0kg 235kg 235kg
A1820 9999999991. Skimcoat Plafond 640kg 0% 0kg 640kg 640kg

Subtotal 54994 0% 0 54994 54994

Pasir Beton
A1150 99. Beton K-300 1560m3 0% 0m3 1560m3 1560m3
A1920 9999936. Pedestrian Luar 1640m3 0% 0m3 1640m3 1640m3
A1930 9999937 Pedestrian dalam 1640m3 0% 0m3 1640m3 1640m3
A1490 999995. Kolom Praktis 186m3 0% 0m3 186m3 186m3
A1500 999996. Balok Praktis 122m3 0% 0m3 122m3 122m3
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 500m3 0% 0m3 500m3 500m3
A1580 9999995. Lantai Dasar 250m3 0% 0m3 250m3 250m3
A1650 99999992. Pek. dinding 2 32m3 0% 0m3 32m3 32m3
A1650 99999992. Pek. dinding 2 24m3 0% 0m3 24m3 24m3
A1660 99999993. Pek. Penutup Lt 2 22m3 0% 0m3 22m3 22m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1710 99999998. Pek. Penutup Lt 3 10m3 0% 0m3 10m3 10m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1760 999999994. Pek. Lt 4 7m3 0% 0m3 7m3 7m3

Subtotal 6031 0% 0 6031 6031
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Koral Beton/krikil
A1150 99. Beton K-300 2339m3 0% 0m3 2339m3 2339m3
A1920 9999936. Pedestrian Luar 1640m3 0% 0m3 1640m3 1640m3
A1930 9999937 Pedestrian dalam 1640m3 0% 0m3 1640m3 1640m3
A1490 999995. Kolom Praktis 79m3 0% 0m3 79m3 79m3
A1500 999996. Balok Praktis 56m3 0% 0m3 56m3 56m3
A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 444m3 0% 0m3 444m3 444m3
A1580 9999995. Lantai Dasar 320m3 0% 0m3 320m3 320m3
A1650 99999992. Pek. dinding 2 14m3 0% 0m3 14m3 14m3
A1650 99999992. Pek. dinding 2 27m3 0% 0m3 27m3 27m3
A1660 99999993. Pek. Penutup Lt 2 37m3 0% 0m3 37m3 37m3
A1700 99999997. Pek. dinding 3 23m3 0% 0m3 23m3 23m3
A1700 99999997. Pek. dinding 3 21m3 0% 0m3 21m3 21m3
A1710 99999998. Pek. Penutup Lt 3 10m3 0% 0m3 10m3 10m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1760 999999994. Pek. Lt 4 7m3 0% 0m3 7m3 7m3

Subtotal 6671 0% 0 6671 6671

Air
A1150 99. Beton K-300 6899liter 0% 0liter 6899liter 6899liter
A1920 9999936. Pedestrian Luar 52liter 0% 0liter 52liter 52liter
A1930 9999937 Pedestrian dalam 1640liter 0% 0liter 1640liter 1640liter
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A1560 9999993. Pek. Beton Lantai Dasar K-300 tebal 10 cm 800liter 0% 0liter 800liter 800liter
A1580 9999995. Lantai Dasar 760liter 0% 0liter 760liter 760liter
A1710 99999998. Pek. Penutup Lt 3 100liter 0% 0liter 100liter 100liter
A1760 999999994. Pek. Lt 4 12liter 0% 0liter 12liter 12liter

Subtotal 10263 0% 0 10263 10263

Besi Beton
A1130 97. Pembesian 89660kg 0% 0kg 89660kg 89660kg
A1490 999995. Kolom Praktis 72kg 0% 0kg 72kg 72kg
A1500 999996. Balok Praktis 87kg 0% 0kg 87kg 87kg
A1650 99999992. Pek. dinding 2 22kg 0% 0kg 22kg 22kg
A1650 99999992. Pek. dinding 2 23kg 0% 0kg 23kg 23kg
A1700 99999997. Pek. dinding 3 25kg 0% 0kg 25kg 25kg
A1700 99999997. Pek. dinding 3 25kg 0% 0kg 25kg 25kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg
A1750 999999993. Pek. Dinding 4 12kg 0% 0kg 12kg 12kg

Subtotal 89938 0% 0 89938 89938

Kawat beton
A1130 97. Pembesian 16302kg 0% 0kg 16302kg 16302kg
A1490 999995. Kolom Praktis 59kg 0% 0kg 59kg 59kg
A1500 999996. Balok Praktis 56kg 0% 0kg 56kg 56kg
A1550 9999992. Pek. Wiremesh M6 122kg 0% 0kg 122kg 122kg
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A1580 9999995. Lantai Dasar 760kg 0% 0kg 760kg 760kg
A1630 9999999. Pek. Plafond 1 880kg 0% 0kg 880kg 880kg
A1650 99999992. Pek. dinding 2 27kg 0% 0kg 27kg 27kg
A1650 99999992. Pek. dinding 2 18kg 0% 0kg 18kg 18kg
A1660 99999993. Pek. Penutup Lt 2 22kg 0% 0kg 22kg 22kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 12kg 0% 0kg 12kg 12kg
A1710 99999998. Pek. Penutup Lt 3 100kg 0% 0kg 100kg 100kg
A1750 999999993. Pek. Dinding 4 9kg 0% 0kg 9kg 9kg
A1750 999999993. Pek. Dinding 4 9kg 0% 0kg 9kg 9kg
A1760 999999994. Pek. Lt 4 32kg 0% 0kg 32kg 32kg

Subtotal 18420 0% 0 18420 18420

Kayu terentan (tahun)
A1140 98. Bekisting Pondasi 226m3 0% 0m3 226m3 226m3
A1200 994. Kolom LT Mezanin 60m3 0% 0m3 60m3 60m3
A1200 994. Kolom LT Mezanin 68m3 0% 0m3 68m3 68m3
A1350 99991. Bekisting multiplek penol film pada atap beton 268m3 0% 0m3 268m3 268m3
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 71m3 0% 0m3 71m3 71m3
A1490 999995. Kolom Praktis 63m3 0% 0m3 63m3 63m3
A1650 99999992. Pek. dinding 2 68m3 0% 0m3 68m3 68m3
A1700 99999997. Pek. dinding 3 10m3 0% 0m3 10m3 10m3
A1750 999999993. Pek. Dinding 4 2m3 0% 0m3 2m3 2m3
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Subtotal 836 0% 0 836 836

Paku Biasa 2"-5"
A1140 98. Bekisting Pondasi 1092kg 0% 0kg 1092kg 1092kg
A1200 994. Kolom LT Mezanin 602kg 0% 0kg 602kg 602kg
A1200 994. Kolom LT Mezanin 679kg 0% 0kg 679kg 679kg
A1350 99991. Bekisting multiplek penol film pada atap beton 2009kg 0% 0kg 2009kg 2009kg
A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 529kg 0% 0kg 529kg 529kg
A1490 999995. Kolom Praktis 65kg 0% 0kg 65kg 65kg
A1500 999996. Balok Praktis 76kg 0% 0kg 76kg 76kg
A1650 99999992. Pek. dinding 2 12kg 0% 0kg 12kg 12kg
A1650 99999992. Pek. dinding 2 23kg 0% 0kg 23kg 23kg
A1700 99999997. Pek. dinding 3 34kg 0% 0kg 34kg 34kg
A1700 99999997. Pek. dinding 3 34kg 0% 0kg 34kg 34kg
A1750 999999993. Pek. Dinding 4 22kg 0% 0kg 22kg 22kg
A1750 999999993. Pek. Dinding 4 22kg 0% 0kg 22kg 22kg

Subtotal 5199 0% 0 5199 5199

Minyak Bekisting
A1140 98. Bekisting Pondasi 550liter 0% 0liter 550liter 550liter
A1200 994. Kolom LT Mezanin 301liter 0% 0liter 301liter 301liter
A1200 994. Kolom LT Mezanin 339liter 0% 0liter 339liter 339liter
A1350 99991. Bekisting multiplek penol film pada atap beton 663liter 0% 0liter 663liter 663liter
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A1360 99992. Bekisting multiplek penol film pada plafon lantai 1 176liter 0% 0liter 176liter 176liter

Subtotal 2029 0% 0 2029 2029

Floor hardener
A1260 9991. Floor Hardener 1077kg 0% 0kg 1077kg 1077kg
A1580 9999995. Lantai Dasar 760kg 0% 0kg 760kg 760kg
A1710 99999998. Pek. Penutup Lt 3 30kg 0% 0kg 30kg 30kg

Subtotal 1867 0% 0 1867 1867

Batu belah 15/20
A1580 9999995. Lantai Dasar 120m3 0% 0m3 120m3 120m3

Subtotal 120 0% 0 120 120

Playwood 12mm phenol film
A1200 994. Kolom LT Mezanin 527lembar 0% 0lembar 527lembar 527lembar
A1200 994. Kolom LT Mezanin 613lembar 0% 0lembar 613lembar 613lembar

Subtotal 1140 0% 0 1140 1140

Kayu balok (meranti)
A1200 994. Kolom LT Mezanin 23m3 0% 0m3 23m3 23m3
A1200 994. Kolom LT Mezanin 25m3 0% 0m3 25m3 25m3

Subtotal 48 0% 0 48 48
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Dolken
A1200 994. Kolom LT Mezanin 3010batang 0% 0batang 3010batang 3010batang
A1200 994. Kolom LT Mezanin 3396batang 0% 0batang 3396batang 3396batang

Subtotal 6406 0% 0 6406 6406

Pasir Pasang
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 760m3 0% 0m3 760m3 760m3
A1510 999997. Plasteran Camp 1;3 760m3 0% 0m3 760m3 760m3
A1570 9999994. Pek. Screeding finish Floor Hardener 200m3 0% 0m3 200m3 200m3
A1580 9999995. Lantai Dasar 120m3 0% 0m3 120m3 120m3
A1580 9999995. Lantai Dasar 120m3 0% 0m3 120m3 120m3
A1620 9999998. Pek. Penutup Lt 1 880m3 0% 0m3 880m3 880m3
A1620 9999998. Pek. Penutup Lt 1 880m3 0% 0m3 880m3 880m3
A1650 99999992. Pek. dinding 2 22m3 0% 0m3 22m3 22m3
A1650 99999992. Pek. dinding 2 22m3 0% 0m3 22m3 22m3
A1650 99999992. Pek. dinding 2 12m3 0% 0m3 12m3 12m3
A1660 99999993. Pek. Penutup Lt 2 23m3 0% 0m3 23m3 23m3
A1660 99999993. Pek. Penutup Lt 2 22m3 0% 0m3 22m3 22m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
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A1710 99999998. Pek. Penutup Lt 3 10m3 0% 0m3 10m3 10m3
A1710 99999998. Pek. Penutup Lt 3 12m3 0% 0m3 12m3 12m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1750 999999993. Pek. Dinding 4 7m3 0% 0m3 7m3 7m3
A1760 999999994. Pek. Lt 4 7m3 0% 0m3 7m3 7m3
A1810 999999999. Plaster Luar 100m3 0% 0m3 100m3 100m3

Subtotal 4012 0% 0 4012 4012

Tanah Urug
A1580 9999995. Lantai Dasar 210m3 0% 0m3 210m3 210m3

Subtotal 210 0% 0 210 210

Wiremesh M6
A1550 9999992. Pek. Wiremesh M6 237m2 0% 0m2 237m2 237m2
A1580 9999995. Lantai Dasar 230m2 0% 0m2 230m2 230m2

Subtotal 467 0% 0 467 467

Wiremesh M5
A1630 9999999. Pek. Plafond 1 200m2 0% 0m2 200m2 200m2
A1660 99999993. Pek. Penutup Lt 2 22m2 0% 0m2 22m2 22m2
A1710 99999998. Pek. Penutup Lt 3 21m2 0% 0m2 21m2 21m2
A1760 999999994. Pek. Lt 4 12m2 0% 0m2 12m2 12m2

Subtotal 255 0% 0 255 255

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Bata merah 5 x 11 x 22 cm
A1470 999994. Pasangan dinding 1/2 Bata camp 1:3 760buah 0% 0buah 760buah 760buah
A1650 99999992. Pek. dinding 2 100buah 0% 0buah 100buah 100buah
A1700 99999997. Pek. dinding 3 91buah 0% 0buah 91buah 91buah
A1700 99999997. Pek. dinding 3 78buah 0% 0buah 78buah 78buah
A1750 999999993. Pek. Dinding 4 56buah 0% 0buah 56buah 56buah

Subtotal 1085 0% 0 1085 1085

Kayu Meranti
A1500 999996. Balok Praktis 33m3 0% 0m3 33m3 33m3
A1650 99999992. Pek. dinding 2 79m3 0% 0m3 79m3 79m3
A1700 99999997. Pek. dinding 3 12m3 0% 0m3 12m3 12m3
A1750 999999993. Pek. Dinding 4 2m3 0% 0m3 2m3 2m3

Subtotal 126 0% 0 126 126

GRC Board t=9mm
A1610 9999997. Pek Dinding 1 27lembar 0% 0lembar 27lembar 27lembar

Subtotal 27 0% 0 27 27

Compound
A1610 9999997. Pek Dinding 1 56kg 0% 0kg 56kg 56kg
A1610 9999997. Pek Dinding 1 880kg 0% 0kg 880kg 880kg

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18

Page 26 of 43



RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 936 0% 0 936 936

Amplas
A1610 9999997. Pek Dinding 1 300lembar 0% 0lembar 300lembar 300lembar
A1610 9999997. Pek Dinding 1 250lembar 0% 0lembar 250lembar 250lembar

Subtotal 550 0% 0 550 550

Skrup Gypsum
A1610 9999997. Pek Dinding 1 880buah 0% 0buah 880buah 880buah
A1610 9999997. Pek Dinding 1 880buah 0% 0buah 880buah 880buah
A1630 9999999. Pek. Plafond 1 135buah 0% 0buah 135buah 135buah

Subtotal 1895 0% 0 1895 1895

CNP 10x5
A1610 9999997. Pek Dinding 1 75m' 0% 0m' 75m' 75m'
A1610 9999997. Pek Dinding 1 880m' 0% 0m' 880m' 880m'

Subtotal 955 0% 0 955 955

Rangka Rolling Door
A1610 9999997. Pek Dinding 1 880m2 0% 0m2 880m2 880m2

Subtotal 880 0% 0 880 880

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

gypsum board 9mm
A1610 9999997. Pek Dinding 1 880lembar 0% 0lembar 880lembar 880lembar

Subtotal 880 0% 0 880 880

Semen warna
A1620 9999998. Pek. Penutup Lt 1 880kg 0% 0kg 880kg 880kg
A1650 99999992. Pek. dinding 2 27kg 0% 0kg 27kg 27kg
A1660 99999993. Pek. Penutup Lt 2 12kg 0% 0kg 12kg 12kg
A1700 99999997. Pek. dinding 3 21kg 0% 0kg 21kg 21kg
A1710 99999998. Pek. Penutup Lt 3 21kg 0% 0kg 21kg 21kg
A1760 999999994. Pek. Lt 4 70kg 0% 0kg 70kg 70kg

Subtotal 1031 0% 0 1031 1031

Besi Hollow 40/40
A1630 9999999. Pek. Plafond 1 120m' 0% 0m' 120m' 120m'

Subtotal 120 0% 0 120 120

Besi Hollow 20/20
A1630 9999999. Pek. Plafond 1 213m' 0% 0m' 213m' 213m'

Subtotal 213 0% 0 213 213

GRC Board 4.5 mm
A1630 9999999. Pek. Plafond 1 130lembar 0% 0lembar 130lembar 130lembar

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 130 0% 0 130 130

Keramik uk 20x40
A1650 99999992. Pek. dinding 2 32m2 0% 0m2 32m2 32m2
A1700 99999997. Pek. dinding 3 71m2 0% 0m2 71m2 71m2

Subtotal 103 0% 0 103 103

Pasir Urug
A1660 99999993. Pek. Penutup Lt 2 34m3 0% 0m3 34m3 34m3
A1760 999999994. Pek. Lt 4 7m3 0% 0m3 7m3 7m3

Subtotal 41 0% 0 41 41

Granit uk 60x60
A1760 999999994. Pek. Lt 4 4m2 0% 0m2 4m2 4m2

Subtotal 4 0% 0 4 4

Keramik uk 30x30 unpolish
A1620 9999998. Pek. Penutup Lt 1 880m2 0% 0m2 880m2 880m2
A1710 99999998. Pek. Penutup Lt 3 12m2 0% 0m2 12m2 12m2

Subtotal 892 0% 0 892 892

Faucet

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1670 99999994. Sanitair 2 10Unit 0% 0Unit 10Unit 10Unit
Subtotal 10 0% 0 10 10

Kloset Duduk
A1720 99999999. Sanitair 3 5Unit 0% 0Unit 5Unit 5Unit

Subtotal 5 0% 0 5 5

Kloset Jongkok
A1720 99999999. Sanitair 3 9Unit 0% 0Unit 9Unit 9Unit

Subtotal 9 0% 0 9 9

Urinoir
A1720 99999999. Sanitair 3 7Unit 0% 0Unit 7Unit 7Unit

Subtotal 7 0% 0 7 7

Wastafel
A1720 99999999. Sanitair 3 4Unit 0% 0Unit 4Unit 4Unit

Subtotal 4 0% 0 4 4

Partisi Urinoir
A1720 99999999. Sanitair 3 8Unit 0% 0Unit 8Unit 8Unit

Subtotal 8 0% 0 8 8

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Floor drain dari stainlees steel
A1670 99999994. Sanitair 2 5Unit 0% 0Unit 5Unit 5Unit
A1720 99999999. Sanitair 3 14Unit 0% 0Unit 14Unit 14Unit

Subtotal 19 0% 0 19 19

Pipa baja dia. 5
A1780 999999996. Kolom dan Rangka 174m' 0% 0m' 174m' 174m'

Subtotal 174 0% 0 174 174

Pembuatan Gambar Renc. Detail
A1090 93. Pembuatan Gambar Rancangan Detail 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Pembuatan RKS
A1100 94. Pembuatan RKS 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Pembuatan Rinc. Vol. Pek. dan analisis perhit.
A1060 9. Pembuatan Rincian Volume Pekerjaan dan Analisis Perhitungan Struktur

1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
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Data Date 03-Sep-18
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RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Pek. Pengamanan Lokasi
A1000 1. Pengamanan Lokasi 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Shop Drawing dan As Built
A1070 91. Shop Drawing dan As Built Drawing 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Pek. Uitzet/pengukuran Kembali
A1010 2. PEKERJAAN UITZET/PENGUKURAN KEMBALI 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Marking and Leveling
A1020 3. MARKING DAN LEVELING 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Uji lab. bahan
A1080 92. Uji Laboratorium Bahan 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Ekskavasi Arkeologi
A1030 5. Ekskavasi Arkeologi 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Dokumen cagar budaya
A1040 4. Dokumen Cagar Budaya 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Dewatering
A1170 961. Dewatering 285Titik 0% 0Titik 285Titik 285Titik

Subtotal 285 0% 0 285 285

Jasa Pengeboran
A1120 96. Pengeboran Micro Pile dia 16 cm 16640Titik 0% 0Titik 16640Titik 16640Titik

Subtotal 16640 0% 0 16640 16640

Penelitian STR
A1050 6. Penelitian STR 1Titik 0% 0Titik 1Titik 1Titik

Subtotal 1 0% 0 1 1

Pembuangan Tanah Keluar site
A1180 992. Pembuangan tanah keluar site 3209Titik 0% 0Titik 3209Titik 3209Titik

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 3209 0% 0 3209 3209

Loading Test
A1190 993. Loading Test 16Titik 0% 0Titik 16Titik 16Titik

Subtotal 16 0% 0 16 16

Sub Support
A1200 994. Kolom LT Mezanin 1505m2 0% 0m2 1505m2 1505m2
A1200 994. Kolom LT Mezanin 1698m2 0% 0m2 1698m2 1698m2
A1230 997. Support pada lantai Mezanin 1764m2 0% 0m2 1764m2 1764m2
A1340 9999. Support pada atap beton bagian bawah 6696m2 0% 0m2 6696m2 6696m2

Subtotal 11663 0% 0 11663 11663

sub Grouting
A1200 994. Kolom LT Mezanin 3202m2 0% 0m2 3202m2 3202m2
A1240 998. Grouting Lantai Mezanin bagian bawah 1764m2 0% 0m2 1764m2 1764m2
A1290 9994. Grouting Balok 188m2 0% 0m2 188m2 188m2
A1370 99993. Grouting Lantai Atap bagian bawah 6696m2 0% 0m2 6696m2 6696m2

Subtotal 11850 0% 0 11850 11850

subkon pemasangan frc
A1200 994. Kolom LT Mezanin 1504m2 0% 0m2 1504m2 1504m2

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
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Data Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1250 999. Pemasangan FRC Lantai mezanin bagian bawah 1763m2 0% 0m2 1763m2 1763m2
A1300 9995. Pemasangan FRC Balok 188m2 0% 0m2 188m2 188m2
A1380 99994. Pemasangan FRC Lantai Atap bagian bawah 6696m2 0% 0m2 6696m2 6696m2
A1420 99998. Pemasangan FRC Tangga 576m2 0% 0m2 576m2 576m2
A1430 99999. Pemasangan FRC Ramp 363m2 0% 0m2 363m2 363m2

Subtotal 11090 0% 0 11090 11090

Johar Utara dan Tengah
A1880 9999999997. Johar Utara 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Site Development
A1910 9999999998. Site Development 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Finishing Plat mezanin
A1270 9992. Finishing Plat mezanin bagianbawah 3254m2 0% 0m2 3254m2 3254m2
A1400 99996. Finishing Plat Atap bagian bawah 6696m2 0% 0m2 6696m2 6696m2

Subtotal 9950 0% 0 9950 9950

Finishing Balok

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
Finish Date 06-Dec-19
Data Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1310 9996. Finishing Balok 188m2 0% 0m2 188m2 188m2
Subtotal 188 0% 0 188 188

screed
A1390 99995. Waterprofing lantai atap 6696m2 0% 0m2 6696m2 6696m2

Subtotal 6696 0% 0 6696 6696

mesh
A1390 99995. Waterprofing lantai atap 6696m2 0% 0m2 6696m2 6696m2

Subtotal 6696 0% 0 6696 6696

waterpofing Membran
A1390 99995. Waterprofing lantai atap 6696m2 0% 0m2 6696m2 6696m2

Subtotal 6696 0% 0 6696 6696

subkon injeksi epoxy
A1410 99997. Injeksi epoksi pada beton retak 241Titik 0% 0Titik 241Titik 241Titik

Subtotal 241 0% 0 241 241

rnh genset
A1450 999992. Rumah Genset 1LS 0% 0LS 1LS 1LS

PSR JOHAR
Report Date 16-Jun-19 03:05

Start Date 03-Sep-18
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 1 0% 0 1 1

str gwt
A1440 999991. Pekerjaan Struktur GWT 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

rmh pompa
A1460 999993. Rumah Pompa 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

tangga pedestrian luar
A1480 9999931. Tangga Pedestrian Luar 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

ramp pedes luar
A1600 9999932. Ramp Pedestrian Luar 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

Pembuatan drop off
A1890 9999934. Pembuatan Area Drop Off dan Loading Unloading Barang 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

PSR JOHAR
Report Date 16-Jun-19 03:05
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

pohon johar
A1900 9999935. Pohon Johar 10buah 0% 0buah 10buah 10buah

Subtotal 10 0% 0 10 10

pot phn jhr
A1900 9999935. Pohon Johar 10buah 0% 0buah 10buah 10buah

Subtotal 10 0% 0 10 10

phn ketapang
A1900 9999935. Pohon Johar 10buah 0% 0buah 10buah 10buah

Subtotal 10 0% 0 10 10

pot ketapang
A1900 9999935. Pohon Johar 10buah 0% 0buah 10buah 10buah

Subtotal 10 0% 0 10 10

plamir tembok
A1530 999999. Cat dinding Interior 680kg 0% 0kg 680kg 680kg
A1540 9999991. Cat dinding Exterior 680kg 0% 0kg 680kg 680kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1690 99999996. Pek. Pengecatan 2 12kg 0% 0kg 12kg 12kg
A1770 999999995. Pek. Pengecatan 4 12kg 0% 0kg 12kg 12kg

PSR JOHAR
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 2984 0% 0 2984 2984

cat dasar
A1530 999999. Cat dinding Interior 680kg 0% 0kg 680kg 680kg
A1540 9999991. Cat dinding Exterior 680kg 0% 0kg 680kg 680kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1690 99999996. Pek. Pengecatan 2 21kg 0% 0kg 21kg 21kg
A1690 99999996. Pek. Pengecatan 2 21kg 0% 0kg 21kg 21kg
A1770 999999995. Pek. Pengecatan 4 5kg 0% 0kg 5kg 5kg
A1840 9999999993. Cat Luar 230kg 0% 0kg 230kg 230kg

Subtotal 4037 0% 0 4037 4037

cat penutup
A1530 999999. Cat dinding Interior 680kg 0% 0kg 680kg 680kg
A1540 9999991. Cat dinding Exterior 680kg 0% 0kg 680kg 680kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1640 99999991. Pek. Pengecatan 1 800kg 0% 0kg 800kg 800kg
A1690 99999996. Pek. Pengecatan 2 13kg 0% 0kg 13kg 13kg
A1770 999999995. Pek. Pengecatan 4 5kg 0% 0kg 5kg 5kg
A1840 9999999993. Cat Luar 230kg 0% 0kg 230kg 230kg
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 4008 0% 0 4008 4008

perbaikan meja
A1590 9999996. Perbaikan Meja Lapak pada Pasar Johar Bagian Utara dan Tengah

1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

perbaikan dinding reklame
A1870 9999999996. Pembuatan Cover Kolom pada Pasar Johar Bagian Utara dan Tengah

960LS 0% 0LS 960LS 960LS

Subtotal 960 0% 0 960 960

perbaikan manhole atap
A1860 9999999995. Perbaikan Manhole Atap pada Pasar Johar Bagian Utara dan Tengah

720LS 0% 0LS 720LS 720LS

Subtotal 720 0% 0 720 720

pintu, jendela, folding door, rolling door
A1850 9999999994. Pintu, Jendela, Folding Door, Rooling Door 760LS 0% 0LS 760LS 760LS

Subtotal 760 0% 0 760 760

letter timbul

PSR JOHAR
Report Date 16-Jun-19 03:05
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Finish Date 06-Dec-19
Data Date 03-Sep-18

Page 40 of 43



RC-01 Resource Control Report

Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

A1680 99999995. Interior 2 1Unit 0% 0Unit 1Unit 1Unit
Subtotal 1 0% 0 1 1

lampu led
A1680 99999995. Interior 2 1Unit 0% 0Unit 1Unit 1Unit

Subtotal 1 0% 0 1 1

AC
A1680 99999995. Interior 2 1Unit 0% 0Unit 1Unit 1Unit

Subtotal 1 0% 0 1 1

kran air
A1720 99999999. Sanitair 3 18buah 0% 0buah 18buah 18buah

Subtotal 18 0% 0 18 18

bangunan gudang dan janitor
A1730 999999991. Bangunan Gudang dan Janitor 1LS 0% 0LS 1LS 1LS

Subtotal 1 0% 0 1 1

bangunan ruang panel
A1740 999999992.Bangunan Ruang Panel 1LS 0% 0LS 1LS 1LS

PSR JOHAR
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Resource ID Name
Activity ID Activity Name Cost 
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Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 1 0% 0 1 1

perbaikan railing
A1800 999999998. Perbaikan Railing 880LS 0% 0LS 880LS 880LS

Subtotal 880 0% 0 880 880

plat baja
A1790 999999997. Penutup Atap 450m2 0% 0m2 450m2 450m2

Subtotal 450 0% 0 450 450

cerobong talan dan pipa
A1780 999999996. Kolom dan Rangka 600Unit 0% 0Unit 600Unit 600Unit

Subtotal 600 0% 0 600 600

kuncup atap
A1780 999999996. Kolom dan Rangka 1Unit 0% 0Unit 1Unit 1Unit

Subtotal 1 0% 0 1 1

hand stamper
A1580 9999995. Lantai Dasar 30d 0% 0d 30d 30d
A1660 99999993. Pek. Penutup Lt 2 7d 0% 0d 7d 7d
A1710 99999998. Pek. Penutup Lt 3 7d 0% 0d 7d 7d
A1760 999999994. Pek. Lt 4 4d 0% 0d 4d 4d

PSR JOHAR
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Resource ID Name
Activity ID Activity Name Cost 

Account
Budgeted

Units
Units %

Complete
Actual
Units

Remaining
Units

At Completion
Units

Subtotal 48d 0% 0d 48d 48d

trowel
A1580 9999995. Lantai Dasar 18d 1h 0% 0d 18d 1h 18d 1h
A1710 99999998. Pek. Penutup Lt 3 7d 0% 0d 7d 7d

Subtotal 25d 1h 0% 0d 25d 1h 25d 1h

Management
Bahan

Urugan Tanah
A1710 99999998. Pek. Penutup Lt 3 9m3 0% 0m3 9m3 9m3

Subtotal 9 0% 0 9 9

Subtotal 9 0% 0 9 9

Subtotal 9 0% 0 9 9

Subtotal --- 0% --- --- ---

Total --- 0% --- --- ---
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REKAPITULASI BIAYA

Nama Paket Pekerjaan

Lokasi

Tahun Anggaran

Rehabilitasi Pasar Johar, Kota Semarang ( MYC.2018-01)

Semarang

2018 - 201 I

TO URAIAN JUMLAH HARGA

I

il
1

I
t

4
E

b

)ERENCANAAN TEKNIS (PEKERJMN STRUKTUR )

PELAKSANAAN KONSTRUKSI

PEKERJAAN PERSIAPAN

PEKERJMN DOKUMENTASI CAGAR BUDAYA

PEKERJAAN STRUKTUR

PEKERJMN ARSITEKTUR

PEKERJMN SITE DEVELOPMENT

PEKERJMN MEKAN IML ELEKTRIKAL

JOHAR UTARA dan TENGAH

SITE DEVELOPMENT

1,297,000,000.00

630,000,000,00

700,000,000.00

72,969,574,848.49

30,220,378,409,61

3,616,560,1 10.90

't 5,483,330,610,63

7,900,700,017.46

JUMLAH

PPN IOYO

132,917,543,997,09

1 3,281,754.399.71

JUT'LAH TOTAL

Dibulatkan

146,099,298,396.80
{46"099.000-000.00

Terbilang : Seratus Empat Puluh Enam Milyar Sembilan Puluh Sembilan Jda Rupiah

Surabaya, '11 Mei2018

PT NINDYA MRYA (Persero)

wtLAYaH ll



HARGA SATUAN BAHAN DAN UPAH

Nama Paket Pekerjaan : Rehabilitasi Pasar Johar, Kota semarang ( MYC'2018'01)

Lokasi : Semarang

TahunAnggaran :2018'2019

NO URAIAN SATUAN HARGA SATUAN
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260.00

121550^00

Amplas

9!M iypsum
CNP 10x5

lbr

bh

m

39 Rangka Rolling Door m2 195,000 00

40 Gypsum board I mm lbr 90,090.00

41 Semen warna

Keramik Heavy Duty 30x30 cm

Besi Hollow 40/40

kg 11,700.00

611,000.00

32,500.00

42

43

mZ

m1

44 Besi Hollow 20/20 m1 15,600.00

45 GRC Board 4.5 mm lbr

m2

m3

82,940.00

50

51

Keramik uk 20x40 156,000.00

Pasir Urug 91,000.00

52 Granit uk 60x60 m2 1e5,000.00

156,000.00

561,080.00

6,708,000.00

53 Keramik uk 30x30 unpolish m2

54

55

Faucet

Kloset Duduk

unit

unit

!lrt
r44
unit

56

56

56

57

Kloset Jongkok

Urinoir

Wastafel

5,35q,099.0q

- 4,618,900.00

3,023,280.00

Partisi Urinoir unit

unit

ml

ko

1,781,000.00

5B Floor drain dari stainless steel 377,000.00

59 Pipa Baja dia. 5" 851,500.00

60

61-62
Plat Baia th= 15 mm 26,000.00

?4q9.qQ!!
1,300,000.00

lqq uryP 300!00
Cerobong Talang dan Pipa

m'

unit

bJ Paving blok I CM m2 156,000,00

Surabaya, 11 Mei 2018

PT NINDYA MRYA (Persero)

WILAYAH II

ARIF PUTRANTO, ST

General Manager
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ANALISA HARGA SATUAN PEKERJAAN

Nama Paket Pekerjaan: Rehabilitasi Pasar Johar, Kota Semarang ( MYC.2018-01)
Lokasi : Semarang
Tahun Anggaran : 2018 - 2019

Pekerjaan : Galian Tanah AN001
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Tenaga

1.000            Pekerja 1.100             Hr 80,000.000               88,000.000                 
2.000            Mandor 0.050             Hr 150,000.000             7,500.000                   

Jumlah 95,500.000                 

Pekerjaan : Urugan Kembali AN002
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Tenaga

1.000            Pekerja 0.350             Hr 80,000.000               28,000.000                 
2.000            Mandor 0.035             Hr 150,000.000             5,250.000                   

Jumlah 33,250.000                 

Pekerjaan : Pembuangan Tanah Keluar Site AN003
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Alat
Sub Buang Tanah 1.000             m3 260,000.000             260,000.000               

Jumlah 260,000.000               

Pekerjaan : Pengeboran Micro Pile AN004
Satuan : m'

No Uraian Koef Sat Harsat Jumlah
Upah

1.000            Jasa Pengeboran 1.000             m' 325,000.000             325,000.000               
-                              

Jumlah 325,000.000               

Pekerjaan : Beton K-300 AN005
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Semen portland 413.000         Kg 1,300.000                  536,900.000               
2.000            Pasir beton 0.486             Kg 325,000.000             158,089.286               
3.000            Koral beton/kerikil 0.729             Kg 325,000.000             237,017.857               
4.000            Air 215.000         Ltr 390.000                     83,850.000                 

Upah -                              
1.000            Pekerja 1.650             Hr 80,000.000               132,000.000               
2.000            Tukang batu 0.275             Hr 110,000.000             30,250.000                 
3.000            Kepala tukang 0.028             Hr 130,000.000             3,640.000                   
4.000            Mandor 0.083             Hr 150,000.000             12,450.000                 

-                              

Jumlah 1,194,197.143            



Pekerjaan : Pembesian AN006
Satuan : kg

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Besi beton 1.050             Kg 11,700.000               12,285.000                 
2.000            Kawat beton 0.015             Kg 19,500.000               292.500                      

-                              
Upah -                              

1.000            Pekerja 0.001             Hr 80,000.000               56.000                        
2.000            Tukang batu 0.008             Hr 110,000.000             847.000                      
3.000            Kepala tukang 0.001             Hr 130,000.000             100.100                      
4.000            Mandor 0.000             Hr 150,000.000             66.000                        

-                              

Jumlah 13,646.600                 

Pekerjaan : Bekisting Pondasi AN007
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.040             M3 2,600,000.000          104,000.000               
2.000            Paku Biasa 2'' - 5'' 0.300             Kg 19,500.000               5,850.000                   
3.000            Minyak bekisting 0.100             Lt 6,500.000                  650.000                      

-                              
Tenaga -                              

1.000            Pekerja 0.520             Hr 80,000.000               41,600.000                 
2.000            Tukang kayu 0.260             Hr 110,000.000             28,600.000                 
3.000            Kepala tukang 0.026             Hr 130,000.000             3,380.000                   
4.000            Mandor 0.026             Hr 150,000.000             3,900.000                   

Jumlah 187,980.000               

Pekerjaan : Dewatering AN008
Satuan : ttik

No Uraian Koef Sat Harsat Jumlah
-                              

Tenaga -                              
1.000            Jasa Dewatering 1.000             ttk 1,300,000.000          1,300,000.000            

-                              
-                              
-                              

Jumlah 1,300,000.000            

Pekerjaan : Loading Test AN009
Satuan : ttk

No Uraian Koef Sat Harsat Jumlah
Bahan

-                              
Tenaga -                              

1.000            Jasa Loading Test 1.000             ttk 13,000,000.000        13,000,000.000          

Jumlah 13,000,000.000          



Pekerjaan : Pengetrikan AN010
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

Tenaga -                              
1.000            Pekerja 2.000             Hr 80,000.000               160,000.000               
2.000            Mandor 0.200             Hr 150,000.000             30,000.000                 

-                              
-                              

Jumlah 190,000.000               

Pekerjaan : Support Penyangga AN011
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

Tenaga
Sub Support 1.000             m2 190,320.000             190,320.000               

-                              
Jumlah 190,320.000               

Pekerjaan : Bekisting Kolom AN012
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.040             M3 2,600,000.000          104,000.000               
2.000            Paku Biasa 2'' - 5'' 0.400             Kg 19,500.000               7,800.000                   
3.000            Minyak bekisting 0.200             Lt 6,500.000                  1,300.000                   
4.000            kayu balok (meranti) 0.015             M3 2,600,000.000          39,000.000                 
5.000            Playwood 12 mm Phenol film 0.350             Lbr 390,000.000             136,500.000               
6.000            Dolken Ø -8 cm/ 4 m 2.000             Btg 19,500.000               39,000.000                 

-                              
Tenaga -                              

1.000            Pekerja 0.660             Hr 80,000.000               52,800.000                 
2.000            Tukang kayu 0.330             Hr 110,000.000             36,300.000                 
3.000            Kepala tukang 0.033             Hr 130,000.000             4,290.000                   
4.000            Mandor 0.033             Hr 150,000.000             4,950.000                   

-                              
Jumlah 425,940.000               

Pekerjaan : Bekisting Cendawan AN012a
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.040             M3 2,600,000.000          104,000.000               
2.000            Paku Biasa 2'' - 5'' 0.400             Kg 19,500.000               7,800.000                   
3.000            Minyak bekisting 0.200             Lt 6,500.000                  1,300.000                   
4.000            kayu balok (meranti) 0.015             M3 2,600,000.000          40,170.000                 
5.000            Playwood 12 mm Phenol film 0.361             Lbr 390,000.000             140,595.000               
6.000            Dolken Ø -8 cm/ 4 m 2.000             Btg 19,500.000               39,000.000                 

-                              
Tenaga -                              

1.000            Pekerja 0.660             Hr 80,000.000               52,800.000                 
2.000            Tukang kayu 0.330             Hr 110,000.000             36,300.000                 
3.000            Kepala tukang 0.033             Hr 130,000.000             4,290.000                   
4.000            Mandor 0.033             Hr 150,000.000             4,950.000                   

-                              
Jumlah 431,205.000               



Pekerjaan : FRC AN013
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

-                              
-                              
-                              

Tenaga -                              
1.000            Subkon Pemasangan FRC 1.000             m2 1,748,500.000          1,748,500.000            

-                              
-                              
-                              
-                              

Jumlah 1,748,500.000            

Pekerjaan : Finishing FRC AN014
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            MU-250 8.800             kg 4,013.750                  35,321.000                 
2.000            MU-100 -                 kg 2,983.500                  -                              

-                              
Tenaga -                              

1.000            Pekerja 0.400             Hr 80,000.000               32,000.000                 
2.000            Tukang batu 0.200             Hr 110,000.000             22,000.000                 
3.000            Kepala tukang 0.020             Hr 130,000.000             2,600.000                   
4.000            Mandor 0.020             Hr 150,000.000             3,000.000                   

-                              
-                              
-                              

Jumlah 94,921.000                 

Pekerjaan : Grouting ( tebal 3 cm ) AN015
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
-                              

Sub Grouting 1.000             m2 1,050,790.000          1,050,790.000            
-                              

Jumlah 1,050,790.000            

Pekerjaan : Floor Hardener AN016
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Floor Hardener 7.000             kg 2,600.000                  18,200.000                 
-                              
-                              

Tenaga -                              
1.000            Mandor 0.006             Hr 150,000.000             900.000                      
2.000            Kepala tukang 0.012             Hr 130,000.000             1,560.000                   
3.000            Tukang Batu 0.120             Hr 110,000.000             13,200.000                 
4.000            Pekerja 0.120             Hr 80,000.000               9,600.000                   

-                              
Alat -                              

1.000            Trowel 0.010             Hr 500,000.000             5,000.000                   
-                              

Jumlah 48,460.000                 



Pekerjaan : Bekisting Plat lantai AN017
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.040             M3 2,600,000.000          104,000.000               
2.000            Paku Biasa 2'' - 5'' 0.400             Kg 19,500.000               7,800.000                   
3.000            Minyak bekisting 0.200             Lt 6,500.000                  1,300.000                   
4.000            kayu balok (meranti) 0.015             M3 2,600,000.000          39,000.000                 
5.000            Playwood 12 mm Phenol film 0.350             Lbr 390,000.000             136,500.000               
6.000            Dolken Ø -8 cm/ 4 m 6.000             Btg 19,500.000               117,000.000               

-                              
Tenaga -                              

1.000            Pekerja 0.660             Hr 80,000.000               52,800.000                 
2.000            Tukang kayu 0.330             Hr 110,000.000             36,300.000                 
3.000            Kepala tukang 0.033             Hr 130,000.000             4,290.000                   
4.000            Mandor 0.033             Hr 150,000.000             4,950.000                   

-                              
Jumlah 503,940.000               

Pekerjaan : Screed AN017a
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Semen portland 25.641           kg 1,300.000                  33,333.300                 
2.000            Pasir Pasang 0.077             m3 308,750.000             23,647.163                 

-                              
-                              

1.000            Mandor 0.015             hr 150,000.000             2,250.000                   
2.000            Kepala tukang 0.015             hr 130,000.000             1,950.000                   
3.000            Tukang Batu 0.150             hr 110,000.000             16,500.000                 
4.000            Pekerja 0.300             hr 80,000.000               24,000.000                 

-                              
Jumlah 101,680.463               

Pekerjaan : Water profing Membran AN018
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Screed 1.000             m2 101,680.463             101,680.463               
2.000            Mesh 1.050             m2 8,320.000                  8,736.000                   
3.000            Waterprofing membran 1.050             m2 200,000.000             210,000.000               

-                              
1.000            Pekerja 0.310             Hr 80,000.000               24,800.000                 
2.000            Tukang Batu 0.150             Hr 110,000.000             16,500.000                 
3.000            Kepala Tukang 0.015             Hr 130,000.000             1,950.000                   
4.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
-                              
-                              
-                              

Jumlah 365,916.463               

Pekerjaan : Injeksi Epoxy AN019
Satuan : Titik

No Uraian Koef Sat Harsat Jumlah
Bahan

-                              
1.000            Subkon Injeksi epoxy 1.000             ttk 325,000.000             325,000.000               

-                              
-                              

Jumlah 325,000.000               



Pekerjaan : Pasangan Batu belah camp 1:3 AN020
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Batu belah 15/20 cm 1.200             M3 455,000.000             546,000.000               
2.000            Semen portland 202.000         Kg 1,300.000                  262,600.000               
3.000            Pasir pasang 0.485             M3 308,750.000             149,743.750               

-                              
Upah -                              

1.000            Pekerja 1.500             Hr 80,000.000               120,000.000               
2.000            Tukang batu 0.750             Hr 110,000.000             82,500.000                 
3.000            Kepala Tukang 0.075             Hr 130,000.000             9,750.000                   
4.000            Mandor 0.075             Hr 150,000.000             11,250.000                 

-                              
Jumlah 1,181,843.750            

Pekerjaan : Urugan Tanah AN021
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Tanah Urug 1.200             M3 97,500.000               117,000.000               
-                              

Tenaga -                              
1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Mandor 0.010             Hr 150,000.000             1,500.000                   

Pemadatan -                              
1.000            Tenaga -                              
2.000            Pekerja 0.500             Hr 80,000.000               40,000.000                 
3.000            Mandor 0.050             Hr 150,000.000             7,500.000                   

-                              
1.000            Hand Stamper 0.125             Hr 500,000.000             62,500.000                 

-                              
Jumlah 252,500.000               

Pekerjaan : Rabat Beton AN022
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Semen portland 247.000         Kg 1,300.000                  321,100.000               
2.000            Pasir beton 0.621             m3 325,000.000             201,732.143               
3.000            Koral beton/kerikil 0.714             m3 325,000.000             231,910.714               
4.000            Air 215.000         Ltr 390.000                     83,850.000                 

-                              
Tenaga -                              

1.000            Pekerja 1.650             Hr 80,000.000               132,000.000               
2.000            Tukang batu 0.275             Hr 110,000.000             30,250.000                 
3.000            Kepala tukang 0.028             Hr 130,000.000             3,640.000                   
4.000            Mandor 0.083             Hr 150,000.000             12,450.000                 

-                              
-                              

Jumlah 1,016,932.857            



Pekerjaan : Pasangan batu Alam AN023
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Plesteran 1.000             m2 59,466.700               59,466.700                 
2.000            Semen portland 9.300             kg 1,300.000                  12,090.000                 
3.000            Pasir pasang 0.035             m3 308,750.000             10,806.250                 
4.000            Batu Alam andesit 1.100             m2 195,000.000             214,500.000               

-                              
Tenaga -                              

1.000            Mandor 0.035             Hr 150,000.000             5,250.000                   
2.000            Kepala tukang 0.035             Hr 130,000.000             4,550.000                   
3.000            Tukang Batu 0.350             Hr 110,000.000             38,500.000                 
4.000            Pekerja 0.700             Hr 80,000.000               56,000.000                 

-                              
-                              

Jumlah 401,162.950               

Pekerjaan : Bekisting Balok AN024
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Kayu terentang (tahun) 0.040             M3 2,600,000.000          104,000.000               
2.000            Paku Biasa 2'' - 5'' 0.400             Kg 19,500.000               7,800.000                   
3.000            Minyak bekisting 0.200             Lt 6,500.000                  1,300.000                   
4.000            kayu balok (meranti) 0.018             M3 2,600,000.000          46,800.000                 
5.000            Playwood 12 mm Phenol film 0.350             Lbr 390,000.000             136,500.000               
6.000            Dolken Ø -8 cm/ 4 m 2.000             Btg 19,500.000               39,000.000                 

-                              
Tenaga -                              

1.000            Pekerja 0.660             Hr 80,000.000               52,800.000                 
2.000            Tukang kayu 0.330             Hr 110,000.000             36,300.000                 
3.000            Kepala tukang 0.033             Hr 130,000.000             4,290.000                   
4.000            Mandor 0.033             Hr 150,000.000             4,950.000                   

-                              
Jumlah 433,740.000               

Pekerjaan : Urugan Sirtu AN025
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Sirtu Urug 1.200             M3 195,000.000             234,000.000               
-                              

Tenaga -                              
1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Mandor 0.010             Hr 150,000.000             1,500.000                   

Pemadatan -                             -                              
1.000            Tenaga -                             -                              
2.000            Pekerja 0.500             Hr 80,000.000               40,000.000                 
3.000            Mandor 0.050             Hr 150,000.000             7,500.000                   

-                             -                              
Hand Stamper 0.125             Hr 500,000.000             62,500.000                 

-                              
Jumlah 369,500.000               



Pekerjaan : Wire Mesh M8 AN026
Satuan : kg

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Wire mesh M8 1.050             m2 69,986.772               73,486.111                 
2.000            Kawat beton 0.010             kg 19,500.000               195.000                      

-                              
Pekerja 0.017             Hr 80,000.000               1,344.000                   

1.000            Tukang Kayu 0.014             Hr 110,000.000             1,584.000                   
2.000            Kepala Tukang 0.001             Hr 130,000.000             182.000                      
3.000            Mandor 0.001             Hr 150,000.000             120.000                      

Jumlah 1 m2 76,911.111                 
Berat 1 m2 5.449                          

Jumlah Harga  per 1 kg 14,115.100                 

Jumlah 14,115.100                 

Pekerjaan : Wire Mesh M6 AN027
Satuan : kg

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Wire mesh M6 1.050             m2 39,343.915               41,311.111                 
2.000            Kawat beton 0.010             kg 19,500.000               195.000                      

-                              
Pekerja 0.017             Hr 80,000.000               1,344.000                   

1.000            Tukang Kayu 0.014             Hr 110,000.000             1,584.000                   
2.000            Kepala Tukang 0.001             Hr 130,000.000             182.000                      
3.000            Mandor 0.001             Hr 150,000.000             120.000                      

Jumlah 1 m2 44,736.111                 
Berat 1 m2 3.065                          

Jumlah Harga  per 1 kg 14,594.577                 

Jumlah 14,594.577                 

Pekerjaan : Screed Finish Floor Hardener AN028
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

1.000            Pekerjaan Screed 1.000             m2 101,680.463             101,680.463               
2.000            Pekerjaan Floor Hardener 1.000             m2 48,460.000               48,460.000                 

-                              

Jumlah 150,140.463               

Pekerjaan : Plesteran camp 1:5 AN029
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Semen portland 5.184             Kg 1,300.000                  6,739.200                   
2.000            Pasir pasang 0.026             M3 308,750.000             8,027.500                   

-                              
-                              
-                              

Pekerja 0.300             Hr 80,000.000               24,000.000                 
1.000            Tukang batu 0.150             Hr 110,000.000             16,500.000                 
2.000            Kepala tukang 0.015             Hr 130,000.000             1,950.000                   
3.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
-                              
-                              

Jumlah 59,466.700                 



Pekerjaan : Roolag Batu Bata AN030
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Bata merah 5 x 11 x 22 cm 636.000         Bh 1,040.000                  661,440.000               
2.000            Semen portland 104.545         Kg 1,300.000                  135,909.091               
3.000            Pasir pasang 0.391             M3 308,750.000             120,693.182               

-                              
-                              

Tenaga -                              
1.000            Pekerja 2.727             Hr 80,000.000               218,181.818               
2.000            Tukang batu 0.909             Hr 110,000.000             100,000.000               
3.000            Kepala tukang 0.091             Hr 130,000.000             11,818.182                 
4.000            Mandor 0.136             Hr 150,000.000             20,454.545                 

-                              
-                              

Jumlah 1,268,496.818            

Pekerjaan : Pasangan 1 Batu Bata camp 1:3 AN031
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Bata merah 5 x 11 x 22 cm 140.000         bh 1,040.000                  145,600.000               
2.000            Semen portland 10.080           kg 1,300.000                  13,104.000                 
3.000            Pasir pasang 0.120             M3 308,750.000             37,050.000                 

-                              
Tenaga -                              

1.000            Pekerja 0.600             Hr 80,000.000               48,000.000                 
2.000            Tukang batu 0.200             Hr 110,000.000             22,000.000                 
3.000            Kepala tukang 0.020             Hr 130,000.000             2,600.000                   
4.000            Mandor 0.030             Hr 150,000.000             4,500.000                   

-                              
-                              

Jumlah 272,854.000               

Pekerjaan : Pasangan 1/2 Batu Bata camp 1:3 AN032
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Bata merah 5 x 11 x 22 cm 70.000           Bh 1,040.000                  72,800.000                 
2.000            Semen portland 14.370           Kg 1,300.000                  18,681.000                 
3.000            Pasir pasang 0.040             M3 308,750.000             12,350.000                 

-                              
Tenaga -                              

1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Tukang batu 0.100             Hr 110,000.000             11,000.000                 
3.000            Kepala tukang 0.010             Hr 130,000.000             1,300.000                   
4.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
-                              

Jumlah 142,381.000               



Pekerjaan : Plesteran camp 1:3 AN033
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Semen portland 7.776             Kg 1,300.000                  10,108.800                 
2.000            Pasir pasang 0.023             M3 308,750.000             7,101.250                   

-                              
-                              

Tenaga -                              
1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Tukang batu 0.150             Hr 110,000.000             16,500.000                 
3.000            Kepala tukang 0.015             Hr 130,000.000             1,950.000                   
4.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
-                              

Jumlah 61,910.050                 

Pekerjaan : Acian AN034
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Semen portland 3.250             Kg 1,300.000                  4,225.000                   

-                              
Tenaga -                              

1.000            Pekerja 0.200             Hr 80,000.000               16,000.000                 
2.000            Tukang batu 0.100             Hr 110,000.000             11,000.000                 
3.000            Kepala tukang 0.010             Hr 130,000.000             1,300.000                   
4.000            Mandor 0.010             Hr 150,000.000             1,500.000                   

-                              
-                              
-                              

Jumlah 34,025.000                 

Pekerjaan : Kolom Praktis AN035
Satuan : m'

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Kayu terentang (tahun) 0.002             M3 2,600,000.000          5,200.000                   
2.000            Paku Biasa 2'' - 5'' 0.010             Kg 19,500.000               195.000                      
3.000            Besi beton 3.000             Kg 11,700.000               35,100.000                 
4.000            Kawat beton 0.450             Kg 19,500.000               8,775.000                   
5.000            Semen portland 4.000             Kg 1,300.000                  5,200.000                   
6.000            Pasir beton 0.006             M3 325,000.000             1,950.000                   
7.000            Koral beton/kerikil 0.009             M3 325,000.000             2,925.000                   

-                              
Tenaga -                              

1.000            Pekerja 0.200             Hr 80,000.000               16,000.000                 
2.000            Tukang batu 0.030             Hr 110,000.000             3,300.000                   
3.000            Tukang kayu 0.030             Hr 110,000.000             3,300.000                   
4.000            Tukang Besi 0.020             Hr 110,000.000             2,200.000                   
5.000            Kepala tukang 0.006             Hr 130,000.000             780.000                      
6.000            Mandor 0.009             Hr 150,000.000             1,350.000                   

-                              
Jumlah 86,275.000                 



Pekerjaan : Balok Praktis AN036
Satuan : m'

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Kayu meranti 0.003             M3 3,900,000.000          11,700.000                 
2.000            Paku Biasa 2'' - 5'' 0.020             Kg 19,500.000               390.000                      
3.000            Besi beton 3.600             Kg 11,700.000               42,120.000                 
4.000            Kawat beton 0.050             Kg 19,500.000               975.000                      
5.000            Semen portland 5.500             Kg 1,300.000                  7,150.000                   
6.000            Pasir beton 0.009             M3 325,000.000             2,925.000                   
7.000            Koral beton/kerikil 0.015             M3 325,000.000             4,875.000                   

-                              
Tenaga -                              

1.000            Pekerja 0.350             Hr 80,000.000               28,000.000                 
2.000            Tukang batu 0.035             Hr 110,000.000             3,850.000                   
3.000            Tukang kayu 0.033             Hr 110,000.000             3,630.000                   
4.000            Tukang Besi 0.033             Hr 110,000.000             3,630.000                   
5.000            Kepala tukang 0.010             Hr 130,000.000             1,300.000                   
6.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
Jumlah 112,795.000               

Pekerjaan : Dinding GRC rangka double CNP 10x5 AN037
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            GRC Board t = 9 mm 0.729             lbr 190,190.000             138,680.208               
2.000            Compound 1.500             kg 6,500.000                  9,750.000                   
3.000            Amplas 0.200             lbr 20,800.000               4,160.000                   
4.000            Skrup gypsum 16.000           bh 260.000                     4,160.000                   
5.000            CNP 10x5 2.000             m 121,550.000             243,100.000               

-                              
Mandor 0.035             Hr 150,000.000             5,175.000                   

1.000            Kepala tukang 0.060             Hr 130,000.000             7,800.000                   
2.000            Tukang besi 0.600             Hr 110,000.000             66,000.000                 
3.000            Pekerja 0.675             Hr 80,000.000               54,000.000                 

-                              
-                              

Jumlah 532,825.208               

Pekerjaan : Ring balk double CNP 10x5 AN038
Satuan : m'

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            CNP 10x5 2.060             m 121,550.000             250,393.000               

-                              
Mandor 0.035             Hr 150,000.000             5,175.000                   

1.000            Kepala tukang 0.060             Hr 130,000.000             7,800.000                   
2.000            Tukang Besi 0.600             Hr 110,000.000             66,000.000                 
3.000            Pekerja 0.675             Hr 80,000.000               54,000.000                 

-                              
-                              

Jumlah 383,368.000               



Pekerjaan : Gypsum board 9 mm + rangka tutup rolling door AN039
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Rangka Rolling Door 1.000             m2 195,000.000             195,000.000               
2.000            Gypsum board 9 mm 0.729             lbr 90,090.000               65,690.625                 
3.000            Compound 1.500             kg 6,500.000                  9,750.000                   
4.000            Amplas 0.200             lbr 20,800.000               4,160.000                   
5.000            Skrup gypsum 16.000           bh 260.000                     4,160.000                   

-                              
Upah -                              

1.000            Mandor 0.035             Hr 150,000.000             5,175.000                   
2.000            Kepala tukang 0.060             Hr 130,000.000             7,800.000                   
3.000            Tukang Kayu 0.600             Hr 110,000.000             66,000.000                 
4.000            Pekerja 0.675             Hr 80,000.000               54,000.000                 

-                              
-                              

Jumlah 411,735.625               

Pekerjaan : Lantai Keramik ukuran 30x30 Heavy duty AN040
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
-                              

1.000            Keramik Heavy Duty 30x30 cm 1.050             m2 611,000.000             641,550.000               
2.000            Semen portland 10.000           Kg 1,300.000                  13,000.000                 
3.000            Pasir pasang 0.045             M3 308,750.000             13,893.750                 
4.000            Semen warna 0.300             kg 11,700.000               3,510.000                   

-                              
-                              

Pekerja 0.260             Hr 80,000.000               20,800.000                 
1.000            Tukang batu 0.130             Hr 110,000.000             14,300.000                 
2.000            Kepala Tukang 0.013             Hr 130,000.000             1,690.000                   
3.000            Mandor 0.013             Hr 150,000.000             1,950.000                   

-                              
-                              

Jumlah 710,693.750               

Pekerjaan : Plafon GRC 4.5 mm + rangka AN041
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            Besi Hollow 40/40 3.333             m1 32,500.000               108,333.333               
2.000            Besi Hollow 20/20 1.667             m1 15,600.000               26,000.000                 
3.000            GRC Board 4.5 mm 0.365             lbr 82,940.000               30,273.100                 
4.000            Skrup gypsum 12.000           bh 260.000                     3,120.000                   

-                              
Pekerja -                              

1.000            Mandor 0.023             Hr 150,000.000             3,450.000                   
2.000            Kepala Tukang 0.040             Hr 130,000.000             5,200.000                   
3.000            Tukang Besi 0.400             Hr 110,000.000             44,000.000                 
4.000            Pekerja 0.450             Hr 80,000.000               36,000.000                 

-                              
-                              
-                              

Jumlah 256,376.433               



Pekerjaan : Wire Mesh M5 AN042
Satuan : kg

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Wire mesh M5 1.050             m2 27,994.709               29,394.444                 
2.000            Kawat Beton 0.010             kg 19,500.000               195.000                      

-                              
1.000            Pekerja 0.017             Hr 80,000.000               1,344.000                   
2.000            Tukang Kayu 0.014             Hr 110,000.000             1,584.000                   
3.000            Kepala Tukang 0.001             Hr 130,000.000             182.000                      
4.000            Mandor 0.001             Hr 150,000.000             120.000                      

Jumlah 1 m2 32,819.444                 
Berat 1 m2 2.129                          

Jumlah Harga  per 1 kg 15,417.254                 

Jumlah 15,417.254                 

Pekerjaan : Pengecatan dinding interior AN043
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            plamir tembok 0.100             Kg 45,500.000               4,550.000                   
2.000            Cat dasar 0.100             Kg 62,400.000               6,240.000                   
3.000            Cat penutup 2 kali Interior 0.260             Kg 130,000.000             33,800.000                 

-                              
Upah -                              

1.000            Pekerja 0.020             Hr 80,000.000               1,600.000                   
2.000            Tukang cat 0.063             Hr 110,000.000             6,930.000                   
3.000            Kepala Tukang 0.006             Hr 130,000.000             819.000                      
4.000            Mandor 0.003             Hr 150,000.000             375.000                      

-                              
-                              

Jumlah 54,314.000                 

Pekerjaan : Pengecatan dinding Eksterior AN044
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

Bahan -                              
1.000            plamir tembok 0.100             Kg 45,500.000               4,550.000                   
2.000            Cat dasar 0.100             Kg 62,400.000               6,240.000                   
3.000            Cat penutup 2 kali Eksterior 0.260             Kg 150,800.000             39,208.000                 

-                              
Upah -                              

1.000            Pekerja 0.020             Hr 80,000.000               1,600.000                   
2.000            Tukang cat 0.063             Hr 110,000.000             6,930.000                   
3.000            Kepala Tukang 0.006             Hr 130,000.000             819.000                      
4.000            Mandor 0.003             Hr 150,000.000             375.000                      

-                              
Jumlah 59,722.000                 



Pekerjaan : Pasangan 1/2 Batu Bata camp 1:5 AN045
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan
Bata merah 5 x 11 x 22 cm 70.000           Bh 1,040.000                  72,800.000                 

1.000            Semen portland 11.500           Kg 1,300.000                  14,950.000                 
2.000            Pasir pasang 0.043             M3 308,750.000             13,276.250                 
3.000            -                              

Tenaga -                              
1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Tukang batu 0.100             Hr 110,000.000             11,000.000                 
3.000            Kepala Tukang 0.010             Hr 130,000.000             1,300.000                   
4.000            Mandor 0.015             Hr 150,000.000             2,250.000                   

-                              
-                              

Jumlah 139,576.250               

Pekerjaan : Pasangan Dinding keramik 20x40 AN046
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Plesteran 1.000             m2 59,466.700               59,466.700                 
2.000            Semen portland 9.300             kg 1,300.000                  12,090.000                 
3.000            Semen Warna 0.172             kg 11,700.000               2,010.938                   
4.000            Pasir Pasang 0.018             m3 308,750.000             5,557.500                   
5.000            Keramik uk 20x40 1.060             m2 156,000.000             165,360.000               

-                              
1.000            Mandor 0.045             Hr 150,000.000             6,750.000                   
2.000            Kepala Tukang 0.045             Hr 130,000.000             5,850.000                   
3.000            Tukang batu 0.450             Hr 110,000.000             49,500.000                 
4.000            Pekerja 0.900             Hr 80,000.000               72,000.000                 

-                              
Jumlah 378,585.138               

Pekerjaan : Rabat Beton t=12 cm include Mesh M5 AN047
Satuan : m2

No Uraian Koef Sat Harsat Jumlah

1.000            Pekerjaan Rabat beton 0.012             m3 1,016,932.857          12,203.194                 
2.000            Pekerjaan wire mesh M5 1.000             m2 32,819.444               32,819.444                 

-                              
-                              

Jumlah 45,022.639                 

Pekerjaan : Urugan Pasir AN048
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Pasir Urug 1.200             M3 91,000.000               109,200.000               
-                              

Tenaga -                              
1.000            Pekerja 0.300             Hr 80,000.000               24,000.000                 
2.000            Mandor 0.010             Hr 150,000.000             1,500.000                   

Pemadatan -                              
Tenaga -                              

1.000            Pekerja 0.500             Hr 80,000.000               40,000.000                 
2.000            Mandor 0.050             Hr 150,000.000             7,500.000                   

-                              
1.000            Hand Stamper 0.125             Hr 500,000.000             62,500.000                 

-                              
Jumlah 244,700.000               



Pekerjaan : Pasangan Lantai Granit 60x60 AN049
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Scred lantai 1.000             m2 101,680.463             101,680.463               
2.000            Semen portland 9.800             kg 1,300.000                  12,740.000                 
3.000            Semen Warna 0.193             kg 11,700.000               2,257.895                   
4.000            Pasir Pasang 0.045             m3 308,750.000             13,893.750                 
5.000            Granit uk 60x60 1.061             m2 195,000.000             206,856.000               

-                              
1.000            Mandor 0.045             Hr 150,000.000             6,750.000                   
2.000            Kepala Tukang 0.045             Hr 130,000.000             5,850.000                   
3.000            Tukang Batu 0.450             Hr 110,000.000             49,500.000                 
4.000            Pekerja 0.900             Hr 80,000.000               72,000.000                 

-                              
Jumlah 471,528.107               

Pekerjaan : Pasangan Lantai Keramik 30x30 unpolish AN050
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Scred lantai 1.000             m2 101,680.463             101,680.463               
2.000            Semen portland 0.196             sak 1,300.000                  254.800                      
3.000            Semen Warna 0.193             kg 11,700.000               2,257.895                   
4.000            Pasir Pasang 0.045             m3 308,750.000             13,893.750                 
5.000            Keramik uk 30x30 unpolish 1.061             m2 156,000.000             165,484.800               

-                              
1.000            Mandor 0.013             Hr 150,000.000             1,950.000                   
2.000            Kepala Tukang 0.013             Hr 130,000.000             1,690.000                   
3.000            Tukang Batu 0.125             Hr 110,000.000             13,750.000                 
4.000            Pekerja 0.250             Hr 80,000.000               20,000.000                 

-                              
Jumlah 320,961.707               

Pekerjaan : Bekisting Sloof AN051
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.045             M3 2,600,000.000          117,000.000               
2.000            Paku Biasa 2'' - 5'' 0.300             Kg 19,500.000               5,850.000                   
3.000            Minyak bekisting 0.100             Lt 6,500.000                  650.000                      

-                              
-                              
-                              

1.000            Pekerja 0.520             Hr 80,000.000               41,600.000                 
2.000            Tukang kayu 0.260             Hr 110,000.000             28,600.000                 
3.000            Kepala tukang 0.026             Hr 130,000.000             3,380.000                   
4.000            Mandor 0.026             Hr 150,000.000             3,900.000                   

-                              
Jumlah 200,980.000               



Pekerjaan : Bekisting Dinding AN052
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Kayu terentang (tahun) 0.030             M3 2,600,000.000          78,000.000                 
2.000            Paku Biasa 2'' - 5'' 0.400             Kg 19,500.000               7,800.000                   
3.000            Minyak bekisting 0.200             Lt 6,500.000                  1,300.000                   
4.000            kayu balok (meranti) 0.020             M3 2,600,000.000          52,000.000                 
5.000            Playwood 12 mm Phenol film 0.350             Lbr 390,000.000             136,500.000               
6.000            Dolken Ø -8 cm/ 4 m 3.000             Btg 19,500.000               58,500.000                 

-                              
1.000            Pekerja 0.660             Hr 80,000.000               52,800.000                 
2.000            Tukang kayu 0.330             Hr 110,000.000             36,300.000                 
3.000            Kepala tukang 0.033             Hr 130,000.000             4,290.000                   
4.000            Mandor 0.033             Hr 150,000.000             4,950.000                   

-                              
-                              

Jumlah 432,440.000               

Pekerjaan : Talud Beton AN053
Satuan : m3

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Pembetonan K-300 1.000             m3 1,194,197.143          1,194,197.143            
2.000            Pembesian 150.000         kg 13,646.600               2,046,990.000            
3.000            Bekisting 8.000             m2 432,440.000             3,459,520.000            

Jumlah 6,700,707.143            

Pekerjaan : Dinding Lapis Batu Tempel -                              
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

2.000            Pasangan batu Alam 1.000             m2 401,162.950             401,162.950               

401,162.950               



Pekerjaan : Pasangan Paving Block -                              
Satuan : m2

No Uraian Koef Sat Harsat Jumlah
Bahan

1.000            Paving blok 8 CM 1.000             M2 156,000.000             156,000.000               
2.000            Pasir Pasang 0.100             M3 308,750.000             30,875.000                 

-                             -                              
1.000            Tukang Batu 0.200             OH 110,000.000             22,000.000                 
2.000            Kepala Tukang 0.020             OH 130,000.000             2,600.000                   
3.000            Pekerja 0.200             OH 80,000.000               16,000.000                 
4.000            Mandor 0.020             OH 150,000.000             3,000.000                   

-                              
230,475.000               


