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ABSTRAK 

 Salah satu elemen yang memberikan hasil perencanaan adalah penjadwalan 
proyek, informasi yang diberikan berupa jadwal rencana, perkembangan proyek 
dalam hal kinerya yang berupa sumber daya tenaga kerja, biaya, peralatan dan 
material. Proyek pembangunan Rusunawa Ungaran, Kabupaten Semarang 
merupakan bagian dari upaya Pemerintah kabupaten Semarang untuk menata 
kawasan di wilayah tersebut. Penjadwalan proyek yang digunakan pada Proyek ini 
masih menggunakan metode perhitungan manual menggunakan Microsoft Excel 
dan hasil yang didapat hanya berupa Kurva-S dan RAB. Penelitian ini dilakukan 
dengan tujuan mendapatkan hasil perhitungan yang lebih detail dengan 
menggunakan Software Primavera Project Planner P6 dan mengetahui 
perbandingan yang lebih efektif dan efisien antara data proyek asli dan hasil 
perhitungan Primavera untuk kemudian bisa dilakukan perhitungan percepatan 
proyek dengan alternatif penambahan jam kerja dan penambahan tenaga kerja. 
 Perhitungan kemudian pengolahan data dilakukan dengan menggunakan 
Software Primavera Project Planner P6 untuk mencari lintasan kritis dan Network 
Planning yang dibutuhkan untuk pendataan pekerjaan yang akan dilakukan 
percepatan. Tahapan pengolahan data yang dibutuhkan adalah memasukkan data 
proyek, data pekerjaan dan pengkodean, durasi pekerjaan, tenaga kerja dan material 
kemudian hubungan antara pekerjaan. Hasil yang didapat berupa Gantt Chart, 
Network Planning, Lintasan Kritis, dan Kurva-S. Setelah mendapatkan data yang 
dibutuhkan kemudian dapat dilakukan metode percepatan dengan alternatif 
penambahan jam kerja dan penambahan tenaga kerja 

Berdasarkan perhitungan data proyek asli diketahui durasi dan biaya 210 
hari kalender dengan biaya proyek Rp. 12.386.617.664,00. Setelah dilakukan 
perhitungan dengan menggunakan Software Primavera Project Planner P6 
didapatkan hasil durasi 210 hari kalender, dengan biaya Rp. 12.383.895.568,00. 
Kemudian dilakukan percepatan dengan penambahan jam kerja didapat hasil durasi 
204 hari kalender, dengan biaya Rp. 12.410.465.172,00. Selanjutnya percepatan 
dengan penambahan tenaga kerja didapat hasil durasi 201 hari kalender, dengan 
biaya Rp. 12.387.340.422,00.  
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ABSTRACT 

One of the elements that give the results of planning is project scheduling, 
the information provided in the form of plan schedules, project development in 
terms of the workforce in the form of labor resources, costs, equipment and 
materials. The Ungaran Flats development project, Semarang district is part of 
Semarang Regency Government's efforts to organize the area in the region. Project 
scheduling used in this project still uses the manual calculation method using 
Microsoft Excel and the results obtained are only S-Curve and RAB. This research 
was conducted to obtain more detailed calculation results using the Primavera 
Project Planner P6 Software and knowing a more effective and efficient 
comparison between the original project data and the results of Primavera 
calculations to be able to calculate the acceleration of the project with alternatives 
to increase work hours and increase labor. 

Data calculation and processing are done by using the Primavera Project 
Planner P6 Software to find the critical trajectories and Network Planning needed 
for data collection work to be accelerated. The stages of data processing needed 
are entering project data, work data, and coding, work duration, labor and material 
then the relationship between work. The results obtained in the form of Gantt Chart, 
Network Planning, Critical Path, and S-Curve. After getting the data needed, then 
the acceleration method can be done with an alternative of adding work hours and 
adding labor. 

Based on the original project data calculation, it is known that the 
duration and cost are 210 calendar days with the project cost of Rp. 
12,386,617,664.00. After calculating using the Primavera Project Planner P6 
Software the results obtained are 210 calendar days, at a cost of Rp. 
12,383,895,568.00. Then accelerating with the addition of working hours obtained 
the duration of 204 calendar days, at a cost of Rp. 12,410,465,172.00. Furthermore, 
the acceleration with the addition of manpower obtained the duration of 201 
calendar days, at a cost of Rp. 12,387,340,422.00. 
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