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Pelaksanaan suatu pembangunan dilakukan dengan system manajemen 

tertentu dan tahap perencanaan sampai tahap pengendalian sehingga dapat 

menghindari pembengkakan biaya proyek akibat keterlambatan waktu pengerjaan. 

Tujuan dari Tugas Akhir ini adalah untuk mengetahui alternative pekerjaan yang 

bisa dipercepat, mengetahui perubahan dan efektifitas waktu yang bisa digunakan, 

besaran biaya yang efisien berdasarkan efisiensi waktu yang ada, dan untuk 

mengetahui perbandingan perencanaan waktu dan biaya proyek asli dengan waktu 

dan biaya yang menggunakan aplikasi Microsoft Project 2016. 

Teknik analisis data dengan metode Fast Tracking, metode Overlapping, 

dan metode Gabungan Fast Tracking dan Overlapping memakai program 

Microsoft Project 2016 yang membutuhkan data RAB,Kurva S dan Time 

Schedule. Hasil simulasi percepatan menggunakan Microsoft Project 2016 yang 

paling optimal adalah 182 hari dengan menggunakan metode Gabungan serta 

biaya sebesar Rp. 2.047.957.000 dengan efisiensi durasi selama 34 hari dan 

efisiensi biaya sebesar Rp. 131.967.000 dari biaya perencanaan biaya awal 

proyek.Sedangkan hasil percepatan dengan metode Overlapping adalah 195 hari 

dan biaya Rp. 2.076.124.000 lalu metode Fast Trcking adalah 201 hari dengan 

biaya Rp. 2.089.124.000. 
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 The implementation of a development is carried out with a certain 

management system and from the planning stage to the control stage so as to 

avoid overruns in project costs due to delays in processing time. The purpose of 

this Final Project is to find out alternative work that can be accelerated, to know 

changes and the effectiveness of time that can be used, the amount of cost that is 

efficient based on the efficiency of existing time, and to compare the planning 

time and cost of the original project with the time and costs using the application. 

Microsoft Project 2016. 

 The data analysis technique is the Fast Tracking method, the 

Overlapping method, and the Combined Fast Tracking and Overlapping method 

using the Microsoft Project 2016 program that needs RAB, Curve S and 

TimeSchedule.The optimal result of acceleration simulation using Microsoft 

Project 2016 is 182 days using the Combined method and the cost is Rp. 

2.047.957.000 with a duration efficiency of 34 days and a cost efficiency of Rp. 

131.967.000 of the initial cost of planning the project. Meanwhile, the result of 

acceleration using the Overlapping method was 195 days and the cost was Rp. 

2.076.124.000 then the Fast Trcking method is 201 days at a cost of Rp. 

2.089.124.000.  
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