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Pada pelaksanaan proyek kontruksi di lapangan sering kali mengalami 

pembengkakan biaya, oleh karena itu dibutuhkan rekayasa nilai (value 

engineering). Digunakan value engineering diharapkan dapat mengurangi biaya- 

biaya yang tidak diperlukan dengan menghasilkan mutu yang sama atau lebih baik 

dengan biaya yang serendah rendahnya dengan batasan fungsional dan tahapan 

rencana tugas yang dapat mengidentifikasi biaya dan usaha yang tidak diperlukan 

atau tidak mendukung. Tujuan dari tugas akhir ini yaitu untuk mengetahui alternatif 

material yang dapat digunakan dalam melakukan value engineering, mengetahui 

perbandingan biaya proyek awal proyek yang telah direncanakan sebelumnya 

dengan biaya proyek setelah dilakukan proses value engineering, dan mengetahui 

besar nilai penghematan biaya yang diperoleh. 

Data diperoleh dari proyek pembangunan gedung kuliah bersama Politeknik 

Negeri Cilacap. Data tersebut berupa rencana anggaran biaya (RAB), gambar kerja, 

Rencana Anggaran Biaya (RAB) dan Analisis Harga Satuan Pekerjaan (AHSP). 

Teknik analisa value engineering proyek gedung kuliah bersama Politeknik Negeri 

Cilacap dengan metode pengumpulan data, Pengolahan data, dan Analisis data. 

Pada 4 item pekerjaan arsitektur yang dapat di analisis biayanya, yaitu : 

pekerjaan pasangan dinding yang awalnya menggunakan bata ringan 10x20x60cm 

dengan perekat mortar MU-380 diusulkan untuk diganti dengan material Ecolite 

Panel 2400 x 600 x 60 mm. Pada item pekerjaan pasangan pekerjaan plafond adalah 

gypsum tebal 9 mm diusulkan untuk diganti dengan material Plafond GRC Aplus 4 

mm. . Pada item pekerjaan pasangan pekerjaan keramik adalah keramik Niro Granit 

60x60 cm diusulkan untuk diganti dengan material keramik Garuda 60x60 cm . 

Pada item pekerjaan pasangan pekerjaan kusen, jendela, dan pintu menggunakan 

material aluminium merk YKK diusulkan untuk diganti dengan material aluminium 
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merk Dacon. Analisis value engineering yang dilakukan berhasil mengurangi biaya 

total proyek yang semula Rp 11.897.983.000,00 menjadi Rp 11.134.389.000,00. 

Atau berhasil mendapat penghematan sebesar 6,4 % dari total seluruh anggaran 

pekerjaan arsitektur. 
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The implementation of construction projects in the field often experiences 

cost overruns, therefore value engineering is needed. The use of value engineering 

is expected to reduce unnecessary costs by producing the same or better quality at 

the lowest possible cost with functional limitations and task planning stages that 

can identify unnecessary or unsupportive costs and efforts. The purpose of this final 

project is to find out alternative materials that can be used in value engineering, to 

find out the comparison of the initial project costs of the previously planned project 

with the project costs after the value engineering process has been carried out, and 

to know the value of the cost savings obtained. 

The data was obtained from the construction project of the lecture building 

with the Cilacap State Polytechnic. The data are in the form of a budget plan (RAB), 

working drawings, a Budget Plan (RAB) and an Analysis of Work Unit Prices 

(AHSP). Value engineering analysis technique for the college building project with 

the Cilacap State Polytechnic with the methods of data collection, data processing, 

and data analysis. 

In 4 items of architectural work that can be costed, namely: wall masonry 

work which initially used 10x20x60cm lightweight bricks with MU-380 mortar 

adhesive was proposed to be replaced with Ecolite Panel material 2400 x 600 x 60 

mm. On the work item for the ceiling work pair, 9 mm thick gypsum is proposed to 

be replaced with 4 mm Aplus GRC Ceiling material. . The work item for the ceramic 

work partner is Niro Granite ceramic 60x60 cm, it is proposed to be replaced with 

Garuda ceramic material 60x60 cm. On the work item, the pair of frames, windows, 

and doors using YKK brand aluminum material is proposed to be replaced with 

Dacon brand aluminum material. The value engineering analysis 
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carried out succeeded in reducing the total project cost from Rp. 11,897,983,000.00 

to Rp. 11,134,380,000.00. Or managed to get a savings of 6.4% of the total budget 

for architectural work. 
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