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 Pelaksanaan proyek konstruksi di lapangan seringkali tidak sesuai dengan 

perencanaan awal, sehingga banyak terjadi penyimpangan pada biaya, waktu, dan 

mutu pekerjaan. Untuk itu perlu adanya manajemen dalam suatu proyek serta 

perlu dilakukan adanya pengendalian agar penyimpangan tersebut dapat diatasi. 

Tujuan dari Tugas Akhir ini adalah untuk mengetahui alternative pekerjaan yang 

bisa dipercepat, mengetahui perubahan dan efektifitas waktu yang bisa digunakan, 

besaran biaya yang efisien berdasarkan efisiensi waktu yang ada, dan untuk 

mengetahui perbandingan perencanaan waktu dan biaya proyek asli dengan waktu 

dan biaya yang menggunakan aplikasi Microsoft Project 2010. 

 Data sekunder diperoleh langsung dari Proyek Pembanguan Gedung 

Kantor DPRD Provinsi Jawa Tengah berupa Rencana Anggaran Biaya (RAB), 

Kurva S, Time Schedule, dan Data Umum. Teknik analisa percepatan waktu 

pekerjaan proyek dengan metode overlapping, metode crashing dan metode 

gabungan (overlapping & crashing) kemudian dilakukan komparasi, dan analisa 

untuk mengetahui nilai biaya dan waktu yang paling efisien. 

 Item pekerjaan yang dapat dipercepat tanpa menambah biaya yaitu galian 

pondasi pile cap dan tie beam, kolom struktur type K1A, lisplank/janggutan, 

pekerjaan lain-lain lantai 10, pekerjaan beton bertulang kolom struktur type K3 

lantai 10, pekerjaan lain-lain lantai 9. Hasil percepatan waktu proyek yang paling 

efektif mendapatkan percepatan waktu 332 hari kerja dengan ekeftivitas waktu 32 

hari. Hasil nilai biaya proyek setelah memperoleh efisiensi biaya yaitu sebesar Rp. 

137.058.439.239,00 dengan efisiensi biaya yang didapat sebesar Rp. 

599.779.101,00. 
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ABSTRACT 
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 The implementation of construction projects in the field is often not in 

accordance with the initial planning, so that there are many deviations in the cost, 

time, and quality of work. For this reason, it is necessary to have management in a 

project and control is necessary so that these deviations can be overcome. The 

purpose of this final project is to find out alternative work that can be accelerated, 

find out changes and time effectiveness that can be used, efficient costs based on 

existing time efficiency, and to compare the planning time and cost of the original 

project with the time and cost using the application. Microsoft Project 2010. 

 Secondary data were obtained directly from the Central Java Provincial 

DPRD Office Building Construction Project in the form of a Budget Plan (RAB), 

S Curve, Time Schedule, and General Data. The analysis technique for the 

acceleration of project work time is the overlapping method, the crashing method 

and the combined method (overlapping & crashing) then comparison and analysis 

is carried out to determine the most efficient cost and time value. 

 Items of work that can be accelerated without increasing costs are pile cap 

and tie beam foundation excavation, structural column type K1A, 

lisplank/janggut, other work on the 10th floor, reinforced concrete work on 

structural columns of type K3 on the 10th floor, other work on the 9th floor. The 

results of the most effective project time acceleration get a time acceleration of 

332 working days with a time effectiveness of 32 days. The result of the project 

cost value after obtaining cost efficiency is Rp. 137,058,439,239.00 with a cost 

efficiency of Rp. 599,779,101.00. 
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